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To: Winfried Feneberg, Superintendent of Schools 

 

From: Adam Steel, Business Administrator 

 

RE: WCS Room 302 Project and 2
nd

 Floor Air Conditioning 

 

 

Wednesday, October 15, 2014

 

Dear Mr. Feneberg, 

 

Executive Summary 
 As discussed at a previous meeting, room 302 at WCS needs to be reconfigured to allow 

for special educators to provide instruction in acoustically separated spaces. A formal bid process 

took place that resulted in only one bid being received which was exorbitant. Subsequently, I put 

together quotes for various trades in the project that have resulted in significant cost savings 

compared to the bid received. The sum of the low quotes totals $36,717 excluding HVAC work. 

The entire second floor of WCS needs HVAC work to provide air conditioning for the entire 

floor. A number of quotes were received for various configurations of ways to accomplish this 

project with the low quote (and recommended solution) costing $73,000 plus electrical which 

can be done in-house. I am recommending a project budget of $128,389 including a 10% 

contingency. 

 

Background 
 Room 302 at WCS is located on the second floor of the building. It was previously a 

regular education classroom. This year, it has been transformed into an special education space 

used by five staff members to deliver instruction to individual students and groups of students. 

These services need to be delivered in private office spaces to allow for the best results for the 

students which requires building walls to segment the space appropriately. 

 

Bid Process 
 A bid was published on 9/4/2014 to newspapers, three construction websites, the 

District’s website, and was mailed or emailed to many local vendors. A walk through was 

conducted on 9/8/2014 where four interested bidders attended. Bids were due on 9/15/2014 at 

1:00 PM. One bid was received from Build-It Construction in the amount of $140,500 plus add 

alternates. 

 After receiving only one bid, I reached out to many of the vendors who had expressed 

interest in the project to find out why they did not bid. Many said that it was because they 
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believed there were too many bidders involved and they did not want to participate in a 

completely open bid process. 

 

Quote Process 
  I decided we could get much better pricing through obtaining quotes and managing the 

project ourselves internally. My staff and I got quotes for the various trades involved as listed in 

the chart below.  

 
Trade Company  Quote 

Ceiling Boucher Acoustic Contractor Yes $2,990 

Ceiling Deschesnes Acoustics  $3,300 

Ceiling All-Bright Systems  $3,760 

Electrical Absolute Electrical Services Yes $3,340 

Electrical Daniels Electric  $4,230 

Electrical Nusbaum Electric  $4,000 

Electrical Longchamps  $6,725 

Fire Alarm East Coast Security Yes $2,269 

Fire Sprinkler Hampshire Fire Protection Yes $3,500 

HVAC-Room-302-Only Eckhart & Johnson  $39,363 

HVAC-Room-302-Only Al Terry Yes $37,800 

Walls/Doors/Hardware Integ NH Yes $24,618 

Walls/Doors/Hardware R.W. Hyde Construction  $36,846 

Walls/Doors/Hardware Build-It Construction  $53,125 

 

 Only one quote was solicited for both fire alarm and sprinkler because those vendors are 

the ones who test and certify our systems each year. For a larger project, it would be worthwhile 

to solicit multiple quotes, but I do not believe it is worth the challenge of integrating another 

vendor’s work into an existing vendor’s system. Using the lowest quotes as received above, the 

total estimated cost for the project is $74,517 plus a 15% contingency for a total budgetary 

estimate for the project of $85,695. 

 
Trade Lowest Quote 

Ceiling $2,990 

Electrical $3,340 

Fire Alarm $2,269 

Fire Sprinkler $3,500 

HVAC-Room-302-Only $37,800 

Walls/Doors/Hardware $24,618 

Sub-Total $74,517 

Contingency (15%) $11,178 

Budgetary Estimate $85,695 
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Second Floor HVAC Issues 
 The second floor at WCS gets very warm during the end of summer and in the spring. 

Two classrooms already have air conditioning installed because of health issues with students. 

An additional three classrooms need to have air conditioning installed prior to the spring because 

of issues with staff and students. There are only eight spaces on the second floor, six of which 

require air conditioning. For this reason, it makes sense to do the whole second floor at one time 

to allow for a cost effective installation and to provide consistency.  

 Two quotes were received for this work with the lowest quote coming from Al Terry 

Plumbing & Heating in the amount of $73,000.  

 

Discussion 
 I am comfortable with a budgetary estimate of $128,389 for this project which includes a 

10% contingency based on the estimate below. 

 
Trade Estimate 

Ceiling $2,990 

Electrical $3,340 

Fire Alarm $2,269 

Fire Sprinkler $3,500 

HVAC-2nd-Floor $73,000 

Walls/Doors/Hardware $24,618 

Electrical Parts (Allowance) $5,000 

Roofing (Allowance) $2,000 

Sub-Total $116,717 

Contingency (10%) $11,672 

Budgetary Estimate $128,389 

 

 The roofing allowance is for roof penetrations needed for the HVAC unit. The electrical 

parts allowance is for the electrical work that will be done in house where parts are needed. 

 

 After the project is completed, I will provide a detailed description of the final costs for 

the project to the Board. 

 

Requested Board Actions 

 

1. Motion: To authorize the administration to move forward with the WCS room 302 

project as described above with a budgetary estimate of $128,389 for the project. 

 

Attachment(s) 

1. Bid specification 

2. Bid received 

3. Quotes received (15) 

 



OUTLINE SPECIFICATIONS

DIVISION 1 � GENERAL REQUIREMENTS

 1. Definitions: The word "Contractor" where used throughout this specification to describe the General
Contractor, shall also mean the "Construction Manager", both Contractor and Construction Manager
describing the entity holding the prime Contract for Construction.

The term "provide" shall include the furnishing and installing of products, materials, systems and/or
equipment, complete in#place, fully tested and approved.

 2. Regulations: All Work shall comply with applicable building codes, ordinances, rules, and regulations.
Comply with applicable environmental laws and regulations.

 3. Permits: The Contractor shall obtain and pay for all permits and arrange for all inspections and approval
from governing authorities.

 4. Coordination: The Contractor shall be fully responsible for coordinating all construction activities, verifying
dimensions and field conditions, establishing on#site lines of authority and communication, monitoring
progress and quality, and in general, assuring the proper administration of the Work.  All discrepancies
between anticipated and actual conditions shall be promptly brought to the Architect's attention.

 5. Schedule: The scheduling of construction activities shall be coordinated with the Owner in order to
accommodate his needs to the greatest extent possible.  The Contractor shall prepare a comprehensive
"Critical Path" Work schedule of all trades for his own use and the Owner's information.

 6. Safety: The Contractor shall be fully and solely responsible for all construction means, methods, techniques,
sequences, procedures, and for all safety precautions and programs.

 7. General Responsibilities;
The Contractor and his various subcontractors, as he may direct, shall implement procedures throughout construction in

an effort to improve indoor air quality during the Owner's occupancy.  General Indoor Air Quality Control precautions shall include
but are not limited to;

a. Procedures to limit dirt and dust leaving the construction zone.
b. Proper bagging of all materials entering and exiting the construction zone.
c. Use of Owner approved construction zone access paths and staging areas only.
d. Isolating existing ductwork serving construction zone.
e. HEPA filtered vacuum cleaning of construction zone.

General worker conduct requirements shall include;
a. Courteous and professional manner, no profane language.
b. Minimum contact with students, staff and visitors to the extent necessary for safe and proper 
execution of work.
c. Smoking and/or alcoholic beverage consumption is strictly prohibited.
d. Parking only in areas designated by Owner.
e. All work performed in strict compliance with a comprehensive safety plan for this project.
f. No interruption of existing utility services required for the proper operation of the building 
without the Owner's prior 7 day notice and approval. Scheduled interruptions shall be shortest 
duration possible.
g. Maintenance of a clean, dust free environment: care not to create noxious odors or fumes.
h. Preservation of clear means of egress and integrity of fire and/or smoke barriers.
i. Control of dust, vapors, odors and spread of fire. Control of related construction noise.
j. MDS sheets for all materials shall be furnished to the Owner for all materials classified as 
hazardous or poisonous. MDS sheets for all materials shall be maintained on site by the Contractor.
k. All workers shall be informed by the Contractor of the responsibilities prior to commencement 

of the work, which shall be enforced by the Contractor.

 8. Temporary Facilities & Protection:  The contractor shall provide the following temporary facilities and shall
pay all installation, use, and removal costs related thereto:

a. Fire and other safety provisions.
b. Enclosures, coverings, bracing, shoring, and barricades.
c. Protection of existing buildings, equipment, site improvements, utilities, landscaping, etc. to remain.
d. Hoisting equipment, scaffolding, chutes, ladders.
e. Weather protection, roof surface protection.
f. Construction power, lighting, heating, water, & portable toilets.
g. Dewatering and pumping.
h. Noise, dust, fume, and vapor control.

 9. Verification, Layout and Coordination:
a. All dimensions indicated on these Drawings shall be considered approximate.  Priority shall

be given to alignment with existing partitions, as indicated on the Drawings.  Dimensions
shall be field verified by the Contractor.  Verify alignment of both surfaces when existing
partitions are to be extended.

b. The Contractor shall notify the Owner / Architect of any related discrepancies or conflicts.
c. The Contractor shall notify the Owner / Architect when stud tracks are laid out, but prior to

erection of walls for opportunity adjust layout prior to erection of walls.
d. The contractor shall coordinate the locations of all light fixtures, switches, receptacles,

AV jacks, Tel/Data jacks, diffusers, grilles, ductwork, sprinkler piping and heads, etc.
e. All dimensions noted on these Drawings shall be considered approximate.  Priority

shall be given to alignment with existing partitions as noted on the Drawings.  Dimensions
shall be field verified by the Contractor.

f. The Contractor shall coordinate the Work of this Contract with new security, data,
and telephone systems, which are to be provided by others under separate contract with the
Owner.

10. Field Conditions Notification: The Architect's Scope of Services shall be limited to the preparation of the
information provided on these Architectural Drawings.  In consideration of this limited Scope of Services and
Responsibilities, it shall be the responsibility of the Contractor to be alert to unforeseen conditions and
deviations for the information contained herein, and notify the Architect of all such findings or changes.
Notification shall be provided in writing, prior to proceeding with the Work, to the greatest extent possible.

11. Design#Build: The information provided on these Drawings is of architectural nature only. All civil,
structural, mechanical, and electrical design, engineering, code compliance, documentation, coordination,
and administration shall be provided by and shall be the responsibility of the Contractor. To the extent that
civil, structural, mechanical, and electrical information may be shown on the architectural drawings, its
singular purpose is to generally represent aesthetic intent only and shall not in any way diminish the
Contractor's sole responsibility for fully and properly engineering such work.

12. The Contractor shall be responsible for notifying the Architect of any structural loads imposed upon the Work
by systems not designed by the Architect (mechanical, electrical, etc.). Such notice shall be provided prior to
proceeding with the Work.

13. Warranty:  The Contractor shall promptly correct or replace all defective Work and pay all costs related
thereto, regardless of when such deficiencies are first detected, for a period of one year following the date
of Substantial Completion as defined by the American Institute of Architects. In general the commencement
date for warranties and guarantees shall be the date of Substantial Completion.

14. Substitutions:  The Contractor shall provide all materials, products, and systems as indicated on the
Drawings. Substitutions shall not be made without the Architect's prior written authorization.

15. Quality control and Conformance with documents:  No submittals are required for this work.  The Contractor shall be
responsible for reviewing all materials and systems installed and verifying that they are consistent with the
specifications and drawings.  No work will be accepted that does not meet the specifications and drawings.  At request of
the Contractor, the Architect will review submittals for select items.  The Architect's review shall be only for general
conformance with the design concept and information provided in the Contract Documents.  the Contractor shall be solely
responsible for the determination of all quantities and dimensions, for the coordination of the work of all trades, for all
information pertaining to fabrication processes, techniques of assembly and construction, and for performing all work in a
safe and workman#like manner.  Review and markings shall not be construed as relieving the Contractor from his
responsibilities for comprehensive review or from compliance with the Contract Documents.

16. Electronic Media:  Floor Plans are available to the Construction Manager in electronic format from the
Architect for $75/floor plan type (Architectural, Structural, Plumbing, HVAC, Electrical).

17. Quality Control:  The Owner shall employ an independent testing agency for the purpose of testing and
inspecting portions of the Work in progress. These services shall be paid for by the Owner. The Contractor
shall provide schedule, coordinate, facilitate and provide access to the Work. The Employment of a testing
agency shall in no way limit the Contractor's Quality Control procedures, nor shall it in any way relieve the
Contractor of his obligation to perform all Work in accordance with Contract requirements.

18. Site Supervision: The Contractor shall maintain a competent, experienced superintendent / foreman in charge of the
Work on the job site at all times Work is in progress.

19. Security: The Contractor shall be responsible for securing the building against unauthorized entry.

20. Job Meetings The Contractor shall hold regularly scheduled meetings with the Architect and Owner to
discuss job progress and any construction issues that should arise. Sub#contractors shall attend as required.

21. Clean#Up: The Contractor shall at all times keep the site and building free from accumulations of waste
materials and rubbish. All such materials shall be lawfully disposed of. Upon completion of Work, he shall
remove all tools, debris, scaffolding and surplus materials, and shall leave the Work "broom clean".

22. Project Closeout: The Contractor shall schedule and complete the following at job completions: Punch lists,
final cleaning, keying change#overs, warranty binder, O&M manuals for all equipment and finishes, and the
following as applicable: HVAC commissioning, systems testing, equipment instruction for the Owner,
Record Drawings.

Submit copies of: Occupancy Permit, List of Sub#contractors, and a Contractor's certificate stating that no
hazardous materials have been built#in the project.

23. Insurance: Prior to proceeding with the Work the Contractor shall contact the Owner and with the assistance
of their respective insurance advisors, as they deem necessary, they shall review all of the insurance
requirements related to this Project in order to determine the types and limits of coverage required. The
Architect claims no expertise related to insurance and will offer no advice or assistance related thereto.

24. Hazardous Materials: The Architect's Scope of Services and Responsibilities shall exclude the investigation,
discovery, detection, identification, presence, leakage, discharge, release, use, handling, disposal,
encapsulation, abatement, treatment, or removal of, or exposure of a person to hazardous materials, pollutants,
contaminants, or disease transmitting organisms, pre#existing or otherwise deposited in any form at the Project,
indoors or outdoors, at any time before, during or after construction, including but not limited to volatile organic
compounds, petroleum products, molds, fungus, asbestos or asbestos products, radon, electro#magnetic
frequency radiation, or other radiation. Should any such substances be encountered, the Contractor shall
promptly notify the Owner.

25. All manufactured articles, materials, and equipment shall be applied, installed, connected, erected, used,
cleaned, adjusted, and conditioned in accordance with the manufacturers' written or printed directions and
instructions, unless specifically otherwise indicated in the Contract Documents.

26. Demolition: The Contractor shall provide all necessary demolition to properly complete the Work
Demolition indicated on the Drawings, if any, is not necessarily intended to represent all demolition required
for a complete and proper job. The Contractor shall thoroughly inspect the existing building and the Drawings
to accurately assess he scope of demolition including finishes to remain or to be removed.  Existing materials
to be re#used shall be carefully removed and safety stored until ready to be built#in to the Work.  Any useful
salvage materials shall remain the property of the Owner if they so choose.  All demolition materials shall be
legally disposed of.

The Contractor shall field verify existing load bearing partitions, beams, columns, etc., prior to demolition and
shall provide all necessary shoring and bracing, etc., and immediately notify the Architect of any unanticipated
or questionable conditions.

All existing mechanical and electrical services and systems to be abandoned and/or removed, shall be properly
terminated at their sources.

Following the demolition and/or removal of existing construction and/or equipment, patch existing finishes to
remain as necessary to match similar existing conditions. Repair, level, patch, etc. existing walls and floors
as required to provide a proper substrate for new finishes.

27. Cutting and Patching:  The Contractor shall provide all necessary cutting and patching to make the parts fit
properly, to uncover ill#timed work for inspection or installations and for removal and replacement of defective
or non#conforming work.

DIVISION 8 � OPENINGS

Door Schedule # See Drawings

08 11 13 Hollow Metal Doors & Frames
 1. Interior Frames: welded. 16#guage, shop primed, UL listed as indicated. Manufacturers: Curries, Pioneer, Ceco,

SteelCraft.

08 14 16 Flush Wood Doors
 1. Doors: 5 ply, solid core Type PC, FD3/4 or FD1#1/2, AWI "Custom" rotary sliced Birch for field painting, Algoma,

Graham, Eggers.

08 71 00 Door Hardware
 1. The Contractor shall provide appropriate hardware for all doors in the Project. It shall be the responsibility of the

Contractor to determine quantities required. Submit finish hardware schedule for the Architect's review. Finish shall
match other hardware. All new and existing locksets shall be keyed into a grandmaster key system.

 2. Lever Locksets: Schlage D series bored, Rhodes design lever, satin chrome plated brass. Set up new master
keying system with Owner. Provide 5 master keys, 3 change keys per cylinder.

 3. Hinges: Stanley, five knuckle, ball bearing, satin chrome.
 4. Seals: Silicone, National Guard Products 2525, or similar.
 5. Door Sweep: Silicone, National Guard Products 200SA, or similar.
 6. Stops: Ives 407B wall or floor.  Provide for each door.
 7. Silencers: 3 plug#in silencers/door.

Set #1
1 ea office lockset
3 ea hinges
1 set seals
1 ea door sweep

08 80 00 Glazing
 1. Glazing for interior doors & windows: 1/4" tempered clear glass.

DIVISION 9 � FINISHES

Colors and patterns for all finish materials shall match existing finishes and be approved by the Architect or Owner.

09 2116 Gypsum Board Assemblies
 1. Products:

a. Gypsum Board: United States Gypsum Co., Domtar, Gold Bond, Georgia Pacific.
b. Interior framing: Marino/Ware or Dietrich

 2. Standards: Gypsum Association GA#216 "Application and Finishing of Gypsum Board" and "Installation of Screw#
Type Steel Framing Members to Receive Gypsum Board". All fire#resistant partitions and floor assemblies shall be
constructed in compliance with U.L. "Fire Resistance Directory" referenced assemblies as indicated on the
Drawings.

 3. Interior Metal Studs: Channel type, ASTM A653, G#60, widths as indicated, types and gauges sized by
manufacturer to meet the following criteria:

a. Max. lateral deflection: L/240.
b. General lateral load: 5 psf
c. Load at wall mounted cabinets: 50 plf
d. Load at wall shelving: 150 plf.
e. Typical Partitions Minimum:25#ga. studs & tracks, studs 16" c/c.
f. Partitions at the backerboard Minimum:20#ga. studs & tracks, studs 16" c/c.

 4. Deflection Head Tracks: ASTM A525, G#60, minimum 20#gauge, 2#1/2" deep for 3/4" minimum clear deflection
space.

 5. Fasteners: For interior framing: zinc plated with chromate, ASTM B633 & B117. For gypsum board: black oxide
coated, use zinc plated with chromate at partitions in wet areas.

 6. Gypsum Board: 5/8" thick, 4'#0" wide, Type "X", ASTM C#36, use Type MR "X", ASTM C630 at wet areas.
 7. Suspended GWB Ceilings: Carrying Channels: min. 16#gauge, 1#1/2" electro#galvanized cold rolled.

Hangers: zinc coated soft steel wire, 8#guage minimum. Furring Channels: 7/8" x 1#3/8",wide,  0.021 inch thick
electro#galvanized steel.

 8. Metal Trim for Wallboard: "J" beads: Type 400. Casing beads: Type 200. Corner beads: Type 103.
Control Joints: Type 393.

 9. GWB Finishing Materials: ASTM C475, as recommended by GWB manufacturer.  Finish all GWB per GA#214 Level 4.
10. Installation Walls: Provide deflection head track at all locations where metal framing is attached to structure & deck.

Provide 3/4" min. clear space. Do not fasten studs and GWB to deflection channel. Provide double studs at all doors &
windows.

11. Installation Ceilings: Suspend carrying channels 4'#0" o/c max. and within 6" of walls.  Attach furring channels to
carrying channels at 16" o.c. and within 6" of walls.  Space hanger wires 4'#0" o/c max. and within 6" of ends of
carrying channels.

12. Control Joints: Max. 30' apart. Review locations with Architect.
13. Acoustic & Fire#Rated Construction: Seal all joints, openings, penetrations, tops/bottoms of partitions. Use firestop

sealant where fire#rated, use silicone sealant at movement joints and latex sealant at where acoustic or non#rated
smoke barrier.

09 51 00 � Acoustical Ceilings
 1. ACT1: Suspended grid system: White, Prelude XL 15/16 by Armstrong World Industries, Inc  Or 15/16" intermediate

duty, "Donn DX" by USG. Tile: White, 2'x4', School Zone Fine Fissured 1714  by Armstrong World Industries, SQ
edgel;jj. Or Radar Climaplus High NRC/CAC by USG

 2. ACT2: Suspended grid system: White , Prelude XL 15/16 by Armstrong World Industries, Inc Or 15/16" intermediate
duty, "Donn DX" by USG . Tile: White, 2'x4',  Ultima Health Zone by Armstrong World Industries, Inc, SQ edge. Or
Clean Room Climaplus by USG

09 9000 # Painting
 1. Paint & Sealer: Sherwin Williams, Ben Moore, commercial grade.
 2. H.M. Doors & Frames: Factory primed at new, 2 coats semi#gloss water#borne acrylic enamel.
 3. GWB Walls: Latex primer at new, 2 coats latex eggshell.
 4. Wood Painted: Primer, 2 coats latex semi#gloss enamel.
 5. Wood Doors: Match Existing.
 6. Disturbed Surfaces: Clean, sand, repair and refinish to match.

END OF OUTLINE SPECIFICATIONS

DIVISION 7 � THERMAL AND MOISTURE PROTECTION

07 84 00 # Fire Stopping
 1. Firestop Backing Materials: Mineral fiber safing insulation, 4 PCF density, per tested assemblies.
 2. Firestopping: Bio#Fireshield, 3#M, Hilti, Dow/Corning, or Metacaulk.  Products shall be specific for each annular size /

construction condition and fire#resistance requirement and may include intumescent latex sealant, fire#resistive
elastomeric sealants, intumescent putty/wrap strips, job#mixed fire#resistive vinyl compound, mortar, and pillows/bags.

 3. Firestop all joints, openings, and through#penetrations in fire#resistant construction including walls, partitions,
floor/ceiling, and roof/ceiling assemblies.

 4. Firestop all joints, openings, and through#penetrations in all floor assemblies.
 5. Joints, openings and through#penetrations include all cracks, control joints, gaps related to beams, ducts, pipes,

wiring, conduits, empty sleeves, etc. Such sealing shall be performed using only U.L tested and labeled firestop
materials in compliance with tested assemblies.

07 90 05 # Joint Sealers
 1. Sealant: "Dymeric 511" by Tremco at all exterior and interior movement joints.
 2. Sealant: "Acrylic Latex 834" by Tremco, at interior sound sealing, non#fire rated smoke sealing, interior joints

between dissimilar materials where minimal movement is expected for field painting.
 3. Sealant: "786 Silicone Sealant" by Dow Corning, for counters at plumbing fixtures, smoke seals at movement joints.
 4. Back#up & primers:  As recommended by sealant manufacturer.
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SYMBOLS & ABBREVIATIONS, OUTLINE
SPECIFICATIONS

CONSTRUCTION DOCUMENTS

Windham Center

School Room 302

Renovation

Windham School District

Windham, NH

NO. DESCRIPTION DATE



T
D

2

D

D

T
D

2

D

D

D

D

D

D

D

D

MOVE EXISTING
OUTLET TO 18" AFF

MOVE EXISTING
OUTLETS TO 18" AFF

MOVE EXISTING
DATA TO 18" AFF

REMOVE EXSITING
COUNTER TOP AND
SUPPORTS COMPLETE.
PATCH AND REPAIR WALLS,
FLOOR AND BASE AS
REQUIRED

CLASSROOM

302

REMOVE WALL
HUNG TV.

REMOVE
WHITEBOARD

REMOVE
WHITEBOARDS,
SMARTBOARD
AND PROJECTOR
AND WALL
MOUNTED TRAYS

REMOVE EXISTING
ACOUSTIC CEILING SYSTEM,
LIGHTING, MECHANICAL AND
OTHER CEILING DEVICES.
SET ASIDE TO RELOCATE.

A.F.F.10' # 6"

ACT

A.F.F.10' # 6"

ACT

A.F.F.10' # 6"

ACT

A.F.F.10' # 6"

ACT

A.F.F.10' # 6"

A.F.F.10' # 6"

ACT

NOTE:  LAYOUT SHOWN IS CONCEPTUAL ONLY.  CONTRACTOR TO ENGINEER FIRE PROTECTION, HVAC SYSTEM AND
LIGHTING. PROVIDE NEW SPRINKLER HEADS, SUPPY AND RETURN GRILLES LIGHTING FIXTURES AS NECESSARY TO
ACCOMMODATE NEW WALL LAYOUT AND PROVIDE ADEQUATE FIRE PROTECTION, HEATING AND COOLING AND LIGHTING
LEVELS.  PROVIDE SWITH/CONTROLS AT EACH DOOR LOCATION (AS WELL AS OCCUPANCY SENSORS).

BASE COST:  RE#USE EXISTING
FIXTURES.  PROVIDE OWNER WITH
ADDITIONAL ALTERNATE COST
TO SUPPLY AND INSTALL NEW
LIGHT FIXTURES (2X4 RT5 OR
SIMILAR TYPE)
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NOTE:  COORDINATE LOCATIONS OF EXISTING POWER, DATA, HVAC CONTROLS, SWITCHES, OCCUPANCY
SENSORS AND FIRE ALARM DEVICES WITH NEW PARTITION LAYOUT.  PROVIDE ADDITIONAL DEVICES IN
ROOMS AS REQUIRED.  LOCATIONS TO BE APPROVED BY OWNER.

NEW

NEW

NEW

NEW

NEW

LIKELY ADDITIONAL
POWER AND DATA
LOCATIONS ("NEW") TYP.
REVIEW WITH OWNER.
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ENTRY/WAITING
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302B
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NOTE:  DOORS CANNOT BE
LOCKED, PREVENTS SECOND
EGRESS

GENERAL NOTES:

DEMOLITION NOTES:

1. The demolition plans and elevations illustrate the concept of the architectural
demolition. They are not intended to be a complete representation of all demolition
work required. All Drawings and Specifications are to be considered when
determining the scope of demolition for the Project. It is the intent of the Drawings
and Specifications to require demolition of all building elements as necessary for
the installation of work required by the Scope of this Project.

2. Dashed lines generally represent items to be removed. It is the Contractor's
responsibility to field verify exact limits and details of required demolition and
coordinate with plans and details.

3. Remove partitions to structure above, unless otherwise indicated by construction
details.

4. Remove portions of all suspended ceilings for the installation of new work to be
done above ceilings, unless otherwise indicated. Save usable components for
reinstallation where ceilings are not being replaced.

GENERAL PARTITION NOTES:

1.  ALL PARTITIONS TO BE TYPE S23 UNLESS NOTED OTHERWISE.

2.  ACOUSTICAL CONSTRUCTION: SEAL ALL CRACKS, JOINTS, AND VOIDS
IN ACOUSTICAL CONSTRUCTION AIR TIGHT.  SEALING SHALL INCLUDE:
 a. SEALING BOTTOM EDGES OF GYPSUM BOARD TO FLOOR BEHIND

BASE  AT BOTH SIDES OF PARTITIONS.
 b. SEALING TOP AND SIDE EDGES OF GYPSUM BOARD AT BOTH SIDES

OF WALLS ABUTTING OTHER CONSTRUCTION.
 c. SEALING TOP OF WALL TO DECK FLUTES.
 d. SEALING ALL WALL PENETRATIONS INCLUDING ELECTRICAL BOXES,

PIPES, CONDUITS, DUCTS, BEAMS, JOISTS, ETC.

GENERAL NOTES:

1.  ALL DIMENSIONS ARE TO FACE OF MASONRY OR FACE OF STUD,
UNO.

2.  THE CONTRACTOR SHALL BE FULLY RESPONSIBLE FOR VERIFYING
DIMENSIONS.  ALL DISCREPENCIES BETWEEN ANTICIPATED AND
ACTUAL CONDITIONS SHALL BE PROMPTLY BROUGHT TO THE
ARCHITECT'S ATTENTION.
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CENTER SCHOOL ROOM 302 : DEMOLITION,
FLOOR PLANS AND RCP'S

CONSTRUCTION DOCUMENTS

Windham Center

School Room 302

Renovation

Windham School District

Windham, NH

NO. DESCRIPTION DATE

 1/8" = 1':0"A1.0

D5 CENTER SCHOOL ROOM 302 : DEMOLITION PLAN

 1/8" = 1':0"A1.0

H5 CENTER SCHOOL ROOM 302 : RCP
 1/8" = 1':0"A1.0

H1 CENTER SCHOOL : ROOM 302 RENOVATIONS

 1/8" = 1':0"A1.0

D1 CENTER SCHOOL ROOM 302 : CODE PLAN

EXISTING USE GROUP E # 50 OCC NEW USE GROUP B ACCESSORY TO E # 11 OCC

NEW OCCUPANT LOAD SMALLER THAN EXISTING OCCUPANT LOAD.  REQUIRED EXITING WILL NOT BE
INCREASE AND IS ASSUMED CODE COMPLIANT.  CONTRACTOR TO CONFIRM CODE COMPLIANT
PERCENTAGE GROUP B OCCUPANCY ACCESSORY TO GROUP E NOT EXCEEDED.

REMOVE FLAG, CLOCK AND
INTERCOM.  COORDINATE
RELOCATION WITH OWNER.

DOOR & FRAME SCHEDULE#ROOM 302

MARK

DOOR FRAME

SIZE

MATL TYPE RATING MATL TYPE

DETAIL

WD HT THK HEAD JAMB HARDWARE
302A 3' : 0" 7' : 0" 1 3/4" WD G : HM 1 H9/A1.0 H9/A1.0 1

302A.1 3' : 0" 7' : 0" 1 3/4" WD G : HM 1 H9/A1.0 H9/A1.0 1

302B 3' : 0" 7' : 0" 1 3/4" WD G : HM 1 H9/A1.0 H9/A1.0 1

302C 3' : 0" 7' : 0" 1 3/4" WD G : HM 1 H9/A1.0 H9/A1.0 1

302D 3' : 0" 7' : 0" 1 3/4" WD G : HM 1 H9/A1.0 H9/A1.0 1

302E 3' : 0" 7' : 0" 1 3/4" WD G : HM 1 H9/A1.0 H9/A1.0 1

 1" = 1':0"

PARTITION TYPES:ROOM 302
 1 1/2" = 1':0"A1.0

H9
HM FRAME HEAD and JAMB DETAILS at METAL STUD
PARTITION
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Bid Invitation 

Windham Center School Room 302 Renovation 

 

 
 
 
The Windham School District is currently inviting bids from qualified individuals or companies, 
acting singularly or in consortium, for demolition, renovation, and construction services to 
renovate a roughly 1,200 square foot classroom located at Windham Center School, 2 
Lowell Road, Windham, NH 03087. 

 
Specifications may be obtained at the School Administrative Offices, 19 Haverhill Road, 
Windham, NH, or at https://sites.google.com/a/windhamsd.org/business/bids-and-rfps.   
 
Bids are due in a sealed envelope clearly marked “WCS Room 302 Renovation” by 
Monday,  September 15, 2014 at 1:00 pm, and will be awarded by the School Board at 
their next regularly scheduled meeting. Bidders are invited to have a representative present 
at said School Board meeting, if possible. 

 
The District reserves the right in its sole discretion to reject any and all bids, either in whole or 
in part; to waive any defects, informalities and/or irregularities in bid responses; to accept 
substitutions or exceptions to these requirements; to  accept  any bid even though i t  may 
not  be the lowest  bid;  to negotiate with any Bidder submit t ing a  bid;  and  to 
otherwise act as shall be determined by the School Board in its sole and absolute judgment 
to be in the best interest of the District. 
 
 

https://sites.google.com/a/windhamsd.org/business/bids-and-rfps
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BID DOCUMENT 
 

WCS Room 302 Renovation 

 

 
 

SECTION I - GENERAL REQUIREMENTS 
 

A. General Description:  
1. The project includes limited demolition and renovation of an existing 

classroom into office space at Windham Center School as shown on drawings 
including wall sections, electrical, mechanical, fire alarm, automatic sprinkler 
systems, and finishes. 
 

B. Bids for the WCS Room 302 Renovation must be submitted to: 
 
Director of Business, Finance, and Operations 
Windham School District 
19 Haverhill Road 
Windham, NH 03087 
 
NOT LATER THAN 1:00 pm on Monday, September 15, 2014.  
 
Bids are to be submitted in a sealed envelope clearly marked WCS Room 302 
Renovation. A bidder may attach any explanatory materials, brochures, or other 
documents, which it may feel of use in the presentation of its bid. 

 
Bids will be publicly opened and read at this time by the Director of Business, 
Finance, and Operations and will be publicly awarded at the next regularly scheduled 
School Board meeting. 

 
The District will not be responsible for late mail deliveries and no bid will be accepted 
if received  after  the  time  stipulated  above.  NO FAX OR ELECTRONIC BIDS 
will be accepted. Any b i d s  s u b m i t t e d  l a t e ,  b y  f a x  o r  e l e c t r o n i c a l l y  
w i l l  n o t  b e  o p e n e d  a n d  will be returned to the Bidder. All inquiries relative to 
the bid shall be directed to: 

 
Director of Business, Finance, and Operations 
Windham School District 
19 Haverhill Road 
Windham, NH 03087 

 
The District reserves the right to distribute inquiries and their related responses to all 
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Bidders. 
 
The District is a tax exempt organization. 

 
C. All bids shall be valid for at least 60 days from the due date. No bid may be withdrawn 

prior to 60 days from the due date. The District may request additional information 
after the bid opening. 

 
D. The District is seeking a single turnkey bid. However, the District will accept 

separate contracts for individual phases under these specifications, if one company 
agrees to oversee and accept the responsibility to implement the whole system. 

 
E. Bidders may submit multiple bids. Each bid will be evaluated separately. 

 
F. The District reserves the right in its sole discretion to reject any and all bids, either in 

whole or in part; to waive any defects, informalities and/or irregularities in bid 
responses; to accept substitutions or exceptions  to  these  requirements;  to  accept 
any bid even though i t  may not  be the lowest  bid;  to  negotiate  with  any 
Bidder  submit t ing a  bid;  and  to otherwise act as shall be determined by the 
School Board in its sole and absolute judgment to be in the best interest of the 
District. 

 
G. An optional pre-bid walk-thru will be conducted on Monday, September 8, 2014 at 1:00 

PM.  
 
H. The project is to proceed at an agreed to date with Owner. The project is to be done on a 

continual day-to-day basis. The project must be completed as soon as possible. All work 
is to commence after an approved date from the Owner. Work must be done Monday 
through Friday during normal work hours with an alternate price provided for off-hour 
work. 

 
I. The Base Bid is the sum stated in the bid for which the bidder offers to perform the Work 

described in the Bidding Documents as the base, to which Work may be added or from 
which Work may be deleted for the sums stated in the Alternate Bids.    

 
J. Unit price bids are to be included as listed on the bid form. 

 
K. All questions for clarification or interpretation of the Bidding Documents shall be made 

in writing to the Owner. 
 

L. SUBSTITUTIONS AND VOLUNTARY ALTERNATES 
1. The materials, products, and equipment described in the bidding documents 

establish the standard of required function, dimension, appearance, and quality 
to be met. 

2. No substitution will be considered prior to receipt of bids unless a written 
request for approval has been received by the afore mentioned people at least 
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three days prior to the date for receipt of bids.  The Owners' decision regarding 
a proposed substitution shall be final. 

3. If a substitution is approved prior to bidding, such approval will be set forth in 
an Addendum.  Bidders shall not rely on approvals made in any other manner. 

4. Voluntary alternates will not be accepted unless prior approval is given by the 
Owner or the Owner's representative. These may be rejected for any reason. 

 
M. This bid is not subject to prevailing wage. 

 
N. BID FORM: 

1. Your bid must be prepared on the Bid Form included with the Bidding 
Documents; additional copies may be obtained from Owner. 

2. All blanks on the Bid Form must be completed in ink or type. 
3. Bids by corporations must be executed in the corporate name by the President 

or Vice President. 
4. Bids by partnerships must be executed in the partnership name and signed by a 

partner, whose title must appear under the signature and the official address of 
the partnership must be shown below the signature. 

5. All names must be typed or printed below the signature. 
6. The bid shall contain an acknowledgement of receipt of all Addenda (the 

numbers must be filled in on the Bid Form).  
7. The address and telephone number for communications regarding your bid 

must be shown. 
 
 

 
SECTION II - EVALUATION PROCESS 

 
 

The evaluation process will include each bid being reviewed by the District. The final 
recommendations will be submitted to the School Board for its approval. 

Bids will be evaluated against specifications and conditions as presented in this document. No 
award will be made to any Bidder who cannot satisfy the School Board that t h e  B i d d e r  
h a s  sufficient ability and experience in this class of work and sufficient capital and plan to 
enable them to p e r f o r m  and complete the services successfully within the time named. 
The Board’s decision or judgment on these matters shall be final, conclusive and binding. 
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SECTION III - TIME TABLE 
 

The following schedule shall be adhered to under these specifications: 
 
Bid Period – September 1, 2014 – September 15, 2014 at 1:00 pm.  
Pre-Bid Optional Walk-Thru – Monday, September 8, 2014 at 1:00 PM. 
Due Date for Bids – September 15, 2014 at 1:00 pm.  
Bid Opening – September 15, 2014 at 1:00 pm at the SAU #95 Office 
Bid Award – Next regularly scheduled School Board meeting  
Commence Construction/Demolition - Thirty (30) days from bid award, unless negotiated. 

 
 
SECTION IV – PROJECT SPECIFICATIONS 

 
The project specifications can be found in the attachment labeled Appendix A.  
 
 
SECTION V - PAYMENT TERMS 

 

The successful Bidder will be paid within thirty-days (30) from the completion of the project 
to the District’s satisfaction. 

 

 
SECTION VI – INSURANCE REQUIREMENTS 
 
A. WORKER’S COMPENSATION INSURANCE - The Bidder shall purchase and 

maintain such insurance as necessary to protect them from claims under worker’s 
compensation acts, and for any claims for damages for personal injury, including death, 
which may arise from operations under this contract and in case any such work is 
sublet, the Bidder shall require any subcontractors similarly to provide like insurance 
for all of the latter’s employees to be engaged in such work. The minimum amount of 
insurance required to be carried by the Contractor is as follows: 

   Statutory   $(as required by law) 
   Employer’s Liability  $100,000.00 

 
B. GENERAL LIABILITY AND PROPERTY DAMAGE INSURANCE - including 

Premises-Operations Liability, Independent Contractors Liability, Premises Medical 
Payment Liability ($5,000.00 minimum limits), XCU Liability, Contractual Liability, 
Completed Operations Liability, Broad Form Property Damage Liability, Personal 
Injury and Advertising Liability, and Incidental Medical Malpractice Liability with 
Limits other than Premises Medical Payment Liability, as follows; 

 
 General Aggregate  $1,000,000.00 
 Each Occurrence  $1,000,000.00 

 
The Bidder shall purchase and maintain such general liability and property damage 
insurance as shall protect it, any subcontractor performing work covered by this bid, and 
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the District from claims for damage for personal injury, including accidental death, as 
well as from claims for property damage, real or personal, to property owned or in the 
custody of private individuals, firms, or corporations, or associations and to property 
owned by, or in the custody of the District, which may arise from operations under this 
bid whether performed by the Bidder or any subcontractor or by anyone directly or 
indirectly employed by the Bidder. 

 
C. Comprehensive Automobile Liability (Owner, Non-Owned and Hired): 

 
• Bodily Injury 
 Each Person   $1,000,000.00 
 Each Occurrence  $1,000,000.00 
 

D. Property Damage 
• Each Occurrence  $1,000,000.00 

 
E. Umbrella-Excess Liability over and Above Items A, B, C, and D: 

• Each Claim and Aggregate $1,000,000.00 
 

F. CERTIFICATES - The Bidder shall include preliminary certificates with the bid 
submission showing that the above insurance has been purchased. The adequacy of 
protection shall be subject to the approval of the School Board. 
 

G. PAYMENT AND PEFORMANCE BOND.  If Bidder proposes to use subcontractors, 
Bidder shall provide a payment and performance bond for 100% of the contract price 
from a company and in a form acceptable to the District. 

 
 
SECTION VII – TERMINATION 
 
The District may at any time terminate the service and/or contract with the Bidder for the 
District’s convenience and without cause.  In case of such termination, the Bidder shall be entitled 
to receive payment from the District limited to actual documented expenses as of the termination 
date as its sole remedy.  In no event will the District be responsible for lost profits, compensatory 
or other consequential damages. 
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SECTION VIII – GENERAL BIDDER CERTIFICATIONS AND DISCLOSURES 
 

 
Firm Name:______________________________________________________________ 
 
Business Address:_________________________________________________________ 
 
Telephone No.: _______________________  Date of Bid:  ____________________ 
 
 I.  Criminal and Civil History.  By submission of this bid, the Bidder hereby certifies under oath that the 
Bidder, its directors, partners, principal officers and key employees have no criminal convictions or adverse 
civil judgments.   
 
Yes ______                                         No ________ 
 
If the answer is “no”, the Bidder shall disclose under oath the following:   
 
A.  The court, date, docket number and description of any and all misdemeanor convictions involving moral 
turpitude, conviction of a bidding crime and other felony convictions of the Bidder, or  the Bidder’s 
directors, partners, principal officers or key employees.  The term “key employee” for each statement shall 
include, but is not limited to, any employee who has an ownership interest in the Bidder and any employee 
who shall have contact with the schools, including all delivery personnel.  A “bidding crime” is defined as 
any act in violation of state or federal law including, but not limited to, fraud, conspiracy, collusion, 
perjury, or material misrepresentation.  The Bidder shall not be required to disclose any conviction which 
has been annulled by a court.  
  
B.  A list of all civil cases, identifying the Court, date and docket number in which a final verdict was 
rendered against the bidding Bidder or the Bidder’s directors, partners, principal officers or key employees 
on the ground of fraud, misrepresentation, dishonesty, deceit, breach of contract or any other matter 
involving allegations of failure to perform on a contract. 
 
C.  The court, date, docket number and description of any felony convictions whatsoever of the Bidder, as 
well as the contractor’s/Bidder’s directors, partners, principal officers or key employees.  The term “key 
employee” includes, but is not limited to, any employee who has an ownership interest in the Bidder and 
any employee that shall have contact with the schools, including all transportation personnel.  The Bidder 
shall not be required to disclose any conviction which has been annulled by a court.  
 
II.  Creditor Relationships and Business History.  Bidder hereby certifies that it: 

  
A.      Has been in business for _________ years.   
 
B.      Is current on all undisputed business debts.   
 
C.      Has not filed for bankruptcy protection.  In the alternative, Bidder filed for bankruptcy protection on 
_________________________________.   
 
III.  Equal Opportunity Employer.  Bidder hereby certifies that it is an Equal Opportunity Employer and that 
it does not engage in any discriminatory hiring or employment practices.   
 
Yes ______                                         No ________ 
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IV.  Safety and Licensure.  Bidder certifies that it holds all permits, licenses and certifications, whether 
federal or state, necessary to provide services to the District and meets all applicable safety standards. 
 
Yes ______                                         No ________  
 
V.  Insurances.  Bidder holds all the insurances which shall be required by the District. 
 
Yes ______                                         No ________ 
 
VI.  Criminal Records and Training.  Bidder complies with all criminal records check requirements for its 
employees and meets all state and federal employee training and licensure requirements.   
 
Yes ______                                         No ________ 
 
VII  Contract Performance.  Bidder certifies that it has never had a contract terminated for 
nonperformance. 
 
Yes ______                                         No ________ 
 
If the answer is no, please provide a separate detailed written description of the circumstances giving rise 
to termination, providing the name, address and contact information of the terminating party.  
  
The District reserves the right, at its sole discretion, to reject any Bid/Proposal which fails to contain the 
above-referenced certifications or disclosures.  The District reserves the right, at its sole discretion, to reject 
any Bidder on the basis of any criminal history, civil litigation credit history or business record which it 
deems to be adverse to the interests of the District. The undersigned certifies under penalties of perjury 
that this bid is in all respects bona fide, fair and made without collusion or fraud with any other person. As 
used in this section the word “person” means any natural person, joint venture, partnership, corporation or 
other business or legal entity. Further, I certify that the items to be supplied by my firm will meet or exceed 
the specifications as listed in this request for bid. 
 
Bidder’s Name:____________________________________ 
 
Signature: ________________________________________ 
 
Title:  ____________________________________________ 
 
Date:_____________________________________________ 
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APPENDIX A 
 
 

PROJECT SPECIFICATIONS 
 
 

A. Location: 
 
2 Lowell Road 
Windham, NH 03087 
 
Room 302 is located on the 2nd floor of the school building. 

 

B. Demolition Requirements:  Bidder is to provide demolition and removal services per the 
attached specifications.  Bidder is to perform this work according to all Federal, State, 
and local requirements. 

C. Construction Requirements: Bidder is to provide construction services to renovate the 
existing classroom into office spaces as specified in the attached drawings and 
specifications including, but not limited to, walls, ceilings, lighting, mechanical, 
automatic sprinkler systems, fire alarm, electrical, flooring, and finishes consistent with 
the rest of the school. 

D. Bidder will be required to provide shop drawings for all design/build components along 
with the bid that detail in outline format how the bidder will complete the renovation. 
 

E. Bidder is required to obtain any/all required permits, licenses, etc. that are required to 
perform said work. 
 

F. Bidder is required to provide an add alternate price to perform all work after 3:00 PM 
during the week and during the weekend. 

 
G. The District will be responsible for removing all items from the room that the District 

wishes to keep after the demolition.  
 

H. Bidder is required to haul away all material and debris from the site. 
 

I. Bidder will be required to sign within 5 days of the award of the bid a contract provided 
by the District in modified AIA A105 format. 

 

J. When the Successful Bidder delivers the executed Agreement to owner, it must be 
accompanied by the required Performance and Payment Bonds. This requirement may 
be waived by Owner. 
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WCS Room 302 Renovation Bid Form 
 

TO:   
 

 
 
 
 
FROM   
BIDDER: Name:     _________________________________________________ 
 
  Address: __________________________________________________ 
 
  Phone:   __________________________________________________ 

A. The undersigned proposes to furnish all labor, materials & equipment required for the 
demolition and renovation project at Windham Center School, Windham, NH in 
accordance with accompanying specifications for the contracted price specified below, 
subject to additions and deductions accruing to the terms of the specifications.  

B. This base bid for the above-described work includes addenda numbered, 

_________, ________, and __________ for project. 

C. The total base bid contract price for all the various work covered by these    
Specifications.  

 
Base Bid Sections BID PRICE ($) 

Room 302 Base Bid  

 
1. $          

(Written in Words) 

D. Please Provide Separate Corresponding Unit Prices For: 
(These are to be selected as Add/deduct Alternates by Owner.  Do not include in your base 
bid.) 

 
1. Furnish a Payment and Performance Bonds (%) (   ). 
 
2. Add alternate cost for work to be performed off hours between 3:00 PM and 7:00 

AM ($   ). 
 

3. Cost per hour for labor rate   ($   ). 
 
 

E. Earliest start Date to Begin Project Phase I:         . 

Adam Steel 
Director of Business, Finance, and Operations 
Windham School District 
19 Haverhill Road 
Windham, NH 03087 

 



8/29/2014 1
 

 
F. Estimated number of days to complete project Phase I   . 

 
The undersigned further certifies under penalty of perjury that this bid is in all respects bona fide, fair, and 
made without collusion or fraud with any other person. "Person" meaning any natural person, joint 
venture, partnership, corporation or any other legal entity. 
 
COMPANY:        DATE:       
              
 
SIGNATURE:         
   
 
BY:          
       (Printed Name and Title) 
 

 
ADDRESS:        

 
 
        
          (City, State, Zip)     

 
  

 



OUTLINE SPECIFICATIONS

DIVISION 1 � GENERAL REQUIREMENTS

 1. Definitions: The word "Contractor" where used throughout this specification to describe the General
Contractor, shall also mean the "Construction Manager", both Contractor and Construction Manager
describing the entity holding the prime Contract for Construction.

The term "provide" shall include the furnishing and installing of products, materials, systems and/or
equipment, complete in#place, fully tested and approved.

 2. Regulations: All Work shall comply with applicable building codes, ordinances, rules, and regulations.
Comply with applicable environmental laws and regulations.

 3. Permits: The Contractor shall obtain and pay for all permits and arrange for all inspections and approval
from governing authorities.

 4. Coordination: The Contractor shall be fully responsible for coordinating all construction activities, verifying
dimensions and field conditions, establishing on#site lines of authority and communication, monitoring
progress and quality, and in general, assuring the proper administration of the Work.  All discrepancies
between anticipated and actual conditions shall be promptly brought to the Architect's attention.

 5. Schedule: The scheduling of construction activities shall be coordinated with the Owner in order to
accommodate his needs to the greatest extent possible.  The Contractor shall prepare a comprehensive
"Critical Path" Work schedule of all trades for his own use and the Owner's information.

 6. Safety: The Contractor shall be fully and solely responsible for all construction means, methods, techniques,
sequences, procedures, and for all safety precautions and programs.

 7. General Responsibilities;
The Contractor and his various subcontractors, as he may direct, shall implement procedures throughout construction in

an effort to improve indoor air quality during the Owner's occupancy.  General Indoor Air Quality Control precautions shall include
but are not limited to;

a. Procedures to limit dirt and dust leaving the construction zone.
b. Proper bagging of all materials entering and exiting the construction zone.
c. Use of Owner approved construction zone access paths and staging areas only.
d. Isolating existing ductwork serving construction zone.
e. HEPA filtered vacuum cleaning of construction zone.

General worker conduct requirements shall include;
a. Courteous and professional manner, no profane language.
b. Minimum contact with students, staff and visitors to the extent necessary for safe and proper 
execution of work.
c. Smoking and/or alcoholic beverage consumption is strictly prohibited.
d. Parking only in areas designated by Owner.
e. All work performed in strict compliance with a comprehensive safety plan for this project.
f. No interruption of existing utility services required for the proper operation of the building 
without the Owner's prior 7 day notice and approval. Scheduled interruptions shall be shortest 
duration possible.
g. Maintenance of a clean, dust free environment: care not to create noxious odors or fumes.
h. Preservation of clear means of egress and integrity of fire and/or smoke barriers.
i. Control of dust, vapors, odors and spread of fire. Control of related construction noise.
j. MDS sheets for all materials shall be furnished to the Owner for all materials classified as 
hazardous or poisonous. MDS sheets for all materials shall be maintained on site by the Contractor.
k. All workers shall be informed by the Contractor of the responsibilities prior to commencement 

of the work, which shall be enforced by the Contractor.

 8. Temporary Facilities & Protection:  The contractor shall provide the following temporary facilities and shall
pay all installation, use, and removal costs related thereto:

a. Fire and other safety provisions.
b. Enclosures, coverings, bracing, shoring, and barricades.
c. Protection of existing buildings, equipment, site improvements, utilities, landscaping, etc. to remain.
d. Hoisting equipment, scaffolding, chutes, ladders.
e. Weather protection, roof surface protection.
f. Construction power, lighting, heating, water, & portable toilets.
g. Dewatering and pumping.
h. Noise, dust, fume, and vapor control.

 9. Verification, Layout and Coordination:
a. All dimensions indicated on these Drawings shall be considered approximate.  Priority shall

be given to alignment with existing partitions, as indicated on the Drawings.  Dimensions
shall be field verified by the Contractor.  Verify alignment of both surfaces when existing
partitions are to be extended.

b. The Contractor shall notify the Owner / Architect of any related discrepancies or conflicts.
c. The Contractor shall notify the Owner / Architect when stud tracks are laid out, but prior to

erection of walls for opportunity adjust layout prior to erection of walls.
d. The contractor shall coordinate the locations of all light fixtures, switches, receptacles,

AV jacks, Tel/Data jacks, diffusers, grilles, ductwork, sprinkler piping and heads, etc.
e. All dimensions noted on these Drawings shall be considered approximate.  Priority

shall be given to alignment with existing partitions as noted on the Drawings.  Dimensions
shall be field verified by the Contractor.

f. The Contractor shall coordinate the Work of this Contract with new security, data,
and telephone systems, which are to be provided by others under separate contract with the
Owner.

10. Field Conditions Notification: The Architect's Scope of Services shall be limited to the preparation of the
information provided on these Architectural Drawings.  In consideration of this limited Scope of Services and
Responsibilities, it shall be the responsibility of the Contractor to be alert to unforeseen conditions and
deviations for the information contained herein, and notify the Architect of all such findings or changes.
Notification shall be provided in writing, prior to proceeding with the Work, to the greatest extent possible.

11. Design#Build: The information provided on these Drawings is of architectural nature only. All civil,
structural, mechanical, and electrical design, engineering, code compliance, documentation, coordination,
and administration shall be provided by and shall be the responsibility of the Contractor. To the extent that
civil, structural, mechanical, and electrical information may be shown on the architectural drawings, its
singular purpose is to generally represent aesthetic intent only and shall not in any way diminish the
Contractor's sole responsibility for fully and properly engineering such work.

12. The Contractor shall be responsible for notifying the Architect of any structural loads imposed upon the Work
by systems not designed by the Architect (mechanical, electrical, etc.). Such notice shall be provided prior to
proceeding with the Work.

13. Warranty:  The Contractor shall promptly correct or replace all defective Work and pay all costs related
thereto, regardless of when such deficiencies are first detected, for a period of one year following the date
of Substantial Completion as defined by the American Institute of Architects. In general the commencement
date for warranties and guarantees shall be the date of Substantial Completion.

14. Substitutions:  The Contractor shall provide all materials, products, and systems as indicated on the
Drawings. Substitutions shall not be made without the Architect's prior written authorization.

15. Quality control and Conformance with documents:  No submittals are required for this work.  The Contractor shall be
responsible for reviewing all materials and systems installed and verifying that they are consistent with the
specifications and drawings.  No work will be accepted that does not meet the specifications and drawings.  At request of
the Contractor, the Architect will review submittals for select items.  The Architect's review shall be only for general
conformance with the design concept and information provided in the Contract Documents.  the Contractor shall be solely
responsible for the determination of all quantities and dimensions, for the coordination of the work of all trades, for all
information pertaining to fabrication processes, techniques of assembly and construction, and for performing all work in a
safe and workman#like manner.  Review and markings shall not be construed as relieving the Contractor from his
responsibilities for comprehensive review or from compliance with the Contract Documents.

16. Electronic Media:  Floor Plans are available to the Construction Manager in electronic format from the
Architect for $75/floor plan type (Architectural, Structural, Plumbing, HVAC, Electrical).

17. Quality Control:  The Owner shall employ an independent testing agency for the purpose of testing and
inspecting portions of the Work in progress. These services shall be paid for by the Owner. The Contractor
shall provide schedule, coordinate, facilitate and provide access to the Work. The Employment of a testing
agency shall in no way limit the Contractor's Quality Control procedures, nor shall it in any way relieve the
Contractor of his obligation to perform all Work in accordance with Contract requirements.

18. Site Supervision: The Contractor shall maintain a competent, experienced superintendent / foreman in charge of the
Work on the job site at all times Work is in progress.

19. Security: The Contractor shall be responsible for securing the building against unauthorized entry.

20. Job Meetings The Contractor shall hold regularly scheduled meetings with the Architect and Owner to
discuss job progress and any construction issues that should arise. Sub#contractors shall attend as required.

21. Clean#Up: The Contractor shall at all times keep the site and building free from accumulations of waste
materials and rubbish. All such materials shall be lawfully disposed of. Upon completion of Work, he shall
remove all tools, debris, scaffolding and surplus materials, and shall leave the Work "broom clean".

22. Project Closeout: The Contractor shall schedule and complete the following at job completions: Punch lists,
final cleaning, keying change#overs, warranty binder, O&M manuals for all equipment and finishes, and the
following as applicable: HVAC commissioning, systems testing, equipment instruction for the Owner,
Record Drawings.

Submit copies of: Occupancy Permit, List of Sub#contractors, and a Contractor's certificate stating that no
hazardous materials have been built#in the project.

23. Insurance: Prior to proceeding with the Work the Contractor shall contact the Owner and with the assistance
of their respective insurance advisors, as they deem necessary, they shall review all of the insurance
requirements related to this Project in order to determine the types and limits of coverage required. The
Architect claims no expertise related to insurance and will offer no advice or assistance related thereto.

24. Hazardous Materials: The Architect's Scope of Services and Responsibilities shall exclude the investigation,
discovery, detection, identification, presence, leakage, discharge, release, use, handling, disposal,
encapsulation, abatement, treatment, or removal of, or exposure of a person to hazardous materials, pollutants,
contaminants, or disease transmitting organisms, pre#existing or otherwise deposited in any form at the Project,
indoors or outdoors, at any time before, during or after construction, including but not limited to volatile organic
compounds, petroleum products, molds, fungus, asbestos or asbestos products, radon, electro#magnetic
frequency radiation, or other radiation. Should any such substances be encountered, the Contractor shall
promptly notify the Owner.

25. All manufactured articles, materials, and equipment shall be applied, installed, connected, erected, used,
cleaned, adjusted, and conditioned in accordance with the manufacturers' written or printed directions and
instructions, unless specifically otherwise indicated in the Contract Documents.

26. Demolition: The Contractor shall provide all necessary demolition to properly complete the Work
Demolition indicated on the Drawings, if any, is not necessarily intended to represent all demolition required
for a complete and proper job. The Contractor shall thoroughly inspect the existing building and the Drawings
to accurately assess he scope of demolition including finishes to remain or to be removed.  Existing materials
to be re#used shall be carefully removed and safety stored until ready to be built#in to the Work.  Any useful
salvage materials shall remain the property of the Owner if they so choose.  All demolition materials shall be
legally disposed of.

The Contractor shall field verify existing load bearing partitions, beams, columns, etc., prior to demolition and
shall provide all necessary shoring and bracing, etc., and immediately notify the Architect of any unanticipated
or questionable conditions.

All existing mechanical and electrical services and systems to be abandoned and/or removed, shall be properly
terminated at their sources.

Following the demolition and/or removal of existing construction and/or equipment, patch existing finishes to
remain as necessary to match similar existing conditions. Repair, level, patch, etc. existing walls and floors
as required to provide a proper substrate for new finishes.

27. Cutting and Patching:  The Contractor shall provide all necessary cutting and patching to make the parts fit
properly, to uncover ill#timed work for inspection or installations and for removal and replacement of defective
or non#conforming work.

DIVISION 8 � OPENINGS

Door Schedule # See Drawings

08 11 13 Hollow Metal Doors & Frames
 1. Interior Frames: welded. 16#guage, shop primed, UL listed as indicated. Manufacturers: Curries, Pioneer, Ceco,

SteelCraft.

08 14 16 Flush Wood Doors
 1. Doors: 5 ply, solid core Type PC, FD3/4 or FD1#1/2, AWI "Custom" rotary sliced Birch for field painting, Algoma,

Graham, Eggers.

08 71 00 Door Hardware
 1. The Contractor shall provide appropriate hardware for all doors in the Project. It shall be the responsibility of the

Contractor to determine quantities required. Submit finish hardware schedule for the Architect's review. Finish shall
match other hardware. All new and existing locksets shall be keyed into a grandmaster key system.

 2. Lever Locksets: Schlage D series bored, Rhodes design lever, satin chrome plated brass. Set up new master
keying system with Owner. Provide 5 master keys, 3 change keys per cylinder.

 3. Hinges: Stanley, five knuckle, ball bearing, satin chrome.
 4. Seals: Silicone, National Guard Products 2525, or similar.
 5. Door Sweep: Silicone, National Guard Products 200SA, or similar.
 6. Stops: Ives 407B wall or floor.  Provide for each door.
 7. Silencers: 3 plug#in silencers/door.

Set #1
1 ea office lockset
3 ea hinges
1 set seals
1 ea door sweep

08 80 00 Glazing
 1. Glazing for interior doors & windows: 1/4" tempered clear glass.

DIVISION 9 � FINISHES

Colors and patterns for all finish materials shall match existing finishes and be approved by the Architect or Owner.

09 2116 Gypsum Board Assemblies
 1. Products:

a. Gypsum Board: United States Gypsum Co., Domtar, Gold Bond, Georgia Pacific.
b. Interior framing: Marino/Ware or Dietrich

 2. Standards: Gypsum Association GA#216 "Application and Finishing of Gypsum Board" and "Installation of Screw#
Type Steel Framing Members to Receive Gypsum Board". All fire#resistant partitions and floor assemblies shall be
constructed in compliance with U.L. "Fire Resistance Directory" referenced assemblies as indicated on the
Drawings.

 3. Interior Metal Studs: Channel type, ASTM A653, G#60, widths as indicated, types and gauges sized by
manufacturer to meet the following criteria:

a. Max. lateral deflection: L/240.
b. General lateral load: 5 psf
c. Load at wall mounted cabinets: 50 plf
d. Load at wall shelving: 150 plf.
e. Typical Partitions Minimum:25#ga. studs & tracks, studs 16" c/c.
f. Partitions at the backerboard Minimum:20#ga. studs & tracks, studs 16" c/c.

 4. Deflection Head Tracks: ASTM A525, G#60, minimum 20#gauge, 2#1/2" deep for 3/4" minimum clear deflection
space.

 5. Fasteners: For interior framing: zinc plated with chromate, ASTM B633 & B117. For gypsum board: black oxide
coated, use zinc plated with chromate at partitions in wet areas.

 6. Gypsum Board: 5/8" thick, 4'#0" wide, Type "X", ASTM C#36, use Type MR "X", ASTM C630 at wet areas.
 7. Suspended GWB Ceilings: Carrying Channels: min. 16#gauge, 1#1/2" electro#galvanized cold rolled.

Hangers: zinc coated soft steel wire, 8#guage minimum. Furring Channels: 7/8" x 1#3/8",wide,  0.021 inch thick
electro#galvanized steel.

 8. Metal Trim for Wallboard: "J" beads: Type 400. Casing beads: Type 200. Corner beads: Type 103.
Control Joints: Type 393.

 9. GWB Finishing Materials: ASTM C475, as recommended by GWB manufacturer.  Finish all GWB per GA#214 Level 4.
10. Installation Walls: Provide deflection head track at all locations where metal framing is attached to structure & deck.

Provide 3/4" min. clear space. Do not fasten studs and GWB to deflection channel. Provide double studs at all doors &
windows.

11. Installation Ceilings: Suspend carrying channels 4'#0" o/c max. and within 6" of walls.  Attach furring channels to
carrying channels at 16" o.c. and within 6" of walls.  Space hanger wires 4'#0" o/c max. and within 6" of ends of
carrying channels.

12. Control Joints: Max. 30' apart. Review locations with Architect.
13. Acoustic & Fire#Rated Construction: Seal all joints, openings, penetrations, tops/bottoms of partitions. Use firestop

sealant where fire#rated, use silicone sealant at movement joints and latex sealant at where acoustic or non#rated
smoke barrier.

09 51 00 � Acoustical Ceilings
 1. ACT1: Suspended grid system: White, Prelude XL 15/16 by Armstrong World Industries, Inc  Or 15/16" intermediate

duty, "Donn DX" by USG. Tile: White, 2'x4', School Zone Fine Fissured 1714  by Armstrong World Industries, SQ
edgel;jj. Or Radar Climaplus High NRC/CAC by USG

 2. ACT2: Suspended grid system: White , Prelude XL 15/16 by Armstrong World Industries, Inc Or 15/16" intermediate
duty, "Donn DX" by USG . Tile: White, 2'x4',  Ultima Health Zone by Armstrong World Industries, Inc, SQ edge. Or
Clean Room Climaplus by USG

09 9000 # Painting
 1. Paint & Sealer: Sherwin Williams, Ben Moore, commercial grade.
 2. H.M. Doors & Frames: Factory primed at new, 2 coats semi#gloss water#borne acrylic enamel.
 3. GWB Walls: Latex primer at new, 2 coats latex eggshell.
 4. Wood Painted: Primer, 2 coats latex semi#gloss enamel.
 5. Wood Doors: Match Existing.
 6. Disturbed Surfaces: Clean, sand, repair and refinish to match.

END OF OUTLINE SPECIFICATIONS

DIVISION 7 � THERMAL AND MOISTURE PROTECTION

07 84 00 # Fire Stopping
 1. Firestop Backing Materials: Mineral fiber safing insulation, 4 PCF density, per tested assemblies.
 2. Firestopping: Bio#Fireshield, 3#M, Hilti, Dow/Corning, or Metacaulk.  Products shall be specific for each annular size /

construction condition and fire#resistance requirement and may include intumescent latex sealant, fire#resistive
elastomeric sealants, intumescent putty/wrap strips, job#mixed fire#resistive vinyl compound, mortar, and pillows/bags.

 3. Firestop all joints, openings, and through#penetrations in fire#resistant construction including walls, partitions,
floor/ceiling, and roof/ceiling assemblies.

 4. Firestop all joints, openings, and through#penetrations in all floor assemblies.
 5. Joints, openings and through#penetrations include all cracks, control joints, gaps related to beams, ducts, pipes,

wiring, conduits, empty sleeves, etc. Such sealing shall be performed using only U.L tested and labeled firestop
materials in compliance with tested assemblies.

07 90 05 # Joint Sealers
 1. Sealant: "Dymeric 511" by Tremco at all exterior and interior movement joints.
 2. Sealant: "Acrylic Latex 834" by Tremco, at interior sound sealing, non#fire rated smoke sealing, interior joints

between dissimilar materials where minimal movement is expected for field painting.
 3. Sealant: "786 Silicone Sealant" by Dow Corning, for counters at plumbing fixtures, smoke seals at movement joints.
 4. Back#up & primers:  As recommended by sealant manufacturer.
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SYMBOLS & ABBREVIATIONS, OUTLINE
SPECIFICATIONS

CONSTRUCTION DOCUMENTS

Windham Center

School Room 302

Renovation

Windham School District

Windham, NH

NO. DESCRIPTION DATE



T
D

2

D

D

T
D

2

D

D

D

D

D

D

D

D

MOVE EXISTING
OUTLET TO 18" AFF

MOVE EXISTING
OUTLETS TO 18" AFF

MOVE EXISTING
DATA TO 18" AFF

REMOVE EXSITING
COUNTER TOP AND
SUPPORTS COMPLETE.
PATCH AND REPAIR WALLS,
FLOOR AND BASE AS
REQUIRED

CLASSROOM

302

REMOVE WALL
HUNG TV.

REMOVE
WHITEBOARD

REMOVE
WHITEBOARDS,
SMARTBOARD
AND PROJECTOR
AND WALL
MOUNTED TRAYS

REMOVE EXISTING
ACOUSTIC CEILING SYSTEM,
LIGHTING, MECHANICAL AND
OTHER CEILING DEVICES.
SET ASIDE TO RELOCATE.

A.F.F.10' # 6"

ACT

A.F.F.10' # 6"

ACT

A.F.F.10' # 6"

ACT

A.F.F.10' # 6"

ACT

A.F.F.10' # 6"

A.F.F.10' # 6"

ACT

NOTE:  LAYOUT SHOWN IS CONCEPTUAL ONLY.  CONTRACTOR TO ENGINEER FIRE PROTECTION, HVAC SYSTEM AND
LIGHTING. PROVIDE NEW SPRINKLER HEADS, SUPPY AND RETURN GRILLES LIGHTING FIXTURES AS NECESSARY TO
ACCOMMODATE NEW WALL LAYOUT AND PROVIDE ADEQUATE FIRE PROTECTION, HEATING AND COOLING AND LIGHTING
LEVELS.  PROVIDE SWITH/CONTROLS AT EACH DOOR LOCATION (AS WELL AS OCCUPANCY SENSORS).

BASE COST:  RE#USE EXISTING
FIXTURES.  PROVIDE OWNER WITH
ADDITIONAL ALTERNATE COST
TO SUPPLY AND INSTALL NEW
LIGHT FIXTURES (2X4 RT5 OR
SIMILAR TYPE)

162 SF

MEETING
ROOM

302A

83 SF

OFFICE

302C

83 SF

OFFICE

302E

334 SF

ENTRY/WAITING

302

206 SF

MEETING
ROOM

302B

83 SF

OFFICE

302D

30
2B

302C

302D

302E

30
2A

302A.1

8
' #

 5
"

ALIGN

9
' #

 5
"

9
' #

 5
"

9' # 6"

9' # 6"

NOTE:  COORDINATE LOCATIONS OF EXISTING POWER, DATA, HVAC CONTROLS, SWITCHES, OCCUPANCY
SENSORS AND FIRE ALARM DEVICES WITH NEW PARTITION LAYOUT.  PROVIDE ADDITIONAL DEVICES IN
ROOMS AS REQUIRED.  LOCATIONS TO BE APPROVED BY OWNER.

NEW

NEW

NEW

NEW

NEW

LIKELY ADDITIONAL
POWER AND DATA
LOCATIONS ("NEW") TYP.
REVIEW WITH OWNER.

162 SF

MEETING
ROOM

302A

83 SF

OFFICE

302C

83 SF

OFFICE

302E334 SF

ENTRY/WAITING

302

206 SF

MEETING
ROOM

302B

83 SF

OFFICE

302D

GROUP B ACC.

11 OCC

NOTE:  DOORS CANNOT BE
LOCKED, PREVENTS SECOND
EGRESS

GENERAL NOTES:

DEMOLITION NOTES:

1. The demolition plans and elevations illustrate the concept of the architectural
demolition. They are not intended to be a complete representation of all demolition
work required. All Drawings and Specifications are to be considered when
determining the scope of demolition for the Project. It is the intent of the Drawings
and Specifications to require demolition of all building elements as necessary for
the installation of work required by the Scope of this Project.

2. Dashed lines generally represent items to be removed. It is the Contractor's
responsibility to field verify exact limits and details of required demolition and
coordinate with plans and details.

3. Remove partitions to structure above, unless otherwise indicated by construction
details.

4. Remove portions of all suspended ceilings for the installation of new work to be
done above ceilings, unless otherwise indicated. Save usable components for
reinstallation where ceilings are not being replaced.

GENERAL PARTITION NOTES:

1.  ALL PARTITIONS TO BE TYPE S23 UNLESS NOTED OTHERWISE.

2.  ACOUSTICAL CONSTRUCTION: SEAL ALL CRACKS, JOINTS, AND VOIDS
IN ACOUSTICAL CONSTRUCTION AIR TIGHT.  SEALING SHALL INCLUDE:
 a. SEALING BOTTOM EDGES OF GYPSUM BOARD TO FLOOR BEHIND

BASE  AT BOTH SIDES OF PARTITIONS.
 b. SEALING TOP AND SIDE EDGES OF GYPSUM BOARD AT BOTH SIDES

OF WALLS ABUTTING OTHER CONSTRUCTION.
 c. SEALING TOP OF WALL TO DECK FLUTES.
 d. SEALING ALL WALL PENETRATIONS INCLUDING ELECTRICAL BOXES,

PIPES, CONDUITS, DUCTS, BEAMS, JOISTS, ETC.

GENERAL NOTES:

1.  ALL DIMENSIONS ARE TO FACE OF MASONRY OR FACE OF STUD,
UNO.

2.  THE CONTRACTOR SHALL BE FULLY RESPONSIBLE FOR VERIFYING
DIMENSIONS.  ALL DISCREPENCIES BETWEEN ANTICIPATED AND
ACTUAL CONDITIONS SHALL BE PROMPTLY BROUGHT TO THE
ARCHITECT'S ATTENTION.

STC 49

07 21 00 # ACOUSTIC
INSULATION # FULL
HEIGHT

07 90 05 # SEALANT
(FILL ALL VOIDS)

09 21 16 # ACOUSTIC
CONSTRUCTION
SEE SPECIFICATIONS

S23

FLOOR OR ROOF DECK

SLAB OR DECK

09 21 16 # GYPSUM BD
5/8" 1 LAYER EA SIDE,
FULL HT

09 21 16 # MTL STUD #
6" AT 16" O C

09 21 16 #
DEFLECTION HEAD
TRACK. MAINTAIN 3/4"
GAP AT TOP OF
PARTITION

07 21 00 # SAFING
INSUL

07 90 05 # SEALANT
(BOTH SIDES)

CLG PER SCHED

PARTITION AS SCHEDULED

PARTITION AS SCHEDULED

(BOTH SIDES)

(BOTH SIDES)

09 21 16 # MTL STUD (DOUBLE)

HEAD

JAMB

5/
8"

2"

VARIES

5/8"2"

V
A

R
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09 21 16  : HEAD TRACK

07 90 05  : SEALANT

08 11 13  : HM FRAME

07 90 05  : SEALANT

08 11 13  : HM FRAME

08 11 13
HM FRAME

FRAME TYPE 1
1/4" = 1'#0"
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08 14 16 # FLUSH WOOD DOOR
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STILE AND RAIL AND
GLAZING DIMENSION TO
MATCH EXISTING # VERIFY
IN FIELD
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CENTER SCHOOL ROOM 302 : DEMOLITION,
FLOOR PLANS AND RCP'S

CONSTRUCTION DOCUMENTS

Windham Center

School Room 302

Renovation

Windham School District

Windham, NH

NO. DESCRIPTION DATE

 1/8" = 1':0"A1.0

D5 CENTER SCHOOL ROOM 302 : DEMOLITION PLAN

 1/8" = 1':0"A1.0

H5 CENTER SCHOOL ROOM 302 : RCP
 1/8" = 1':0"A1.0

H1 CENTER SCHOOL : ROOM 302 RENOVATIONS

 1/8" = 1':0"A1.0

D1 CENTER SCHOOL ROOM 302 : CODE PLAN

EXISTING USE GROUP E # 50 OCC NEW USE GROUP B ACCESSORY TO E # 11 OCC

NEW OCCUPANT LOAD SMALLER THAN EXISTING OCCUPANT LOAD.  REQUIRED EXITING WILL NOT BE
INCREASE AND IS ASSUMED CODE COMPLIANT.  CONTRACTOR TO CONFIRM CODE COMPLIANT
PERCENTAGE GROUP B OCCUPANCY ACCESSORY TO GROUP E NOT EXCEEDED.

REMOVE FLAG, CLOCK AND
INTERCOM.  COORDINATE
RELOCATION WITH OWNER.

DOOR & FRAME SCHEDULE#ROOM 302

MARK

DOOR FRAME

SIZE

MATL TYPE RATING MATL TYPE

DETAIL

WD HT THK HEAD JAMB HARDWARE
302A 3' : 0" 7' : 0" 1 3/4" WD G : HM 1 H9/A1.0 H9/A1.0 1

302A.1 3' : 0" 7' : 0" 1 3/4" WD G : HM 1 H9/A1.0 H9/A1.0 1

302B 3' : 0" 7' : 0" 1 3/4" WD G : HM 1 H9/A1.0 H9/A1.0 1

302C 3' : 0" 7' : 0" 1 3/4" WD G : HM 1 H9/A1.0 H9/A1.0 1

302D 3' : 0" 7' : 0" 1 3/4" WD G : HM 1 H9/A1.0 H9/A1.0 1

302E 3' : 0" 7' : 0" 1 3/4" WD G : HM 1 H9/A1.0 H9/A1.0 1

 1" = 1':0"

PARTITION TYPES:ROOM 302
 1 1/2" = 1':0"A1.0

H9
HM FRAME HEAD and JAMB DETAILS at METAL STUD
PARTITION

casey.gerken
Text Box
CSG











Estimate
Date

9/25/2014

Estimate #

4251

Windham Schools

Deschenes Acoustics, LLC
1 Industrial Drive #3
Hudson, NH 03051

Estimator

Mark

Terms Job Name

Windham Schools

Signature _____________________________________

Payment must be received in accordance to the
terms above. On all past due accounts a finance
charge of 1.5 % will be added.The customer also
agrees pay any court, lawyer, or legal fees required
to collect payment. Upon signing this estimate
customer agrees with all conditions outlined.

Total

PH. 603 943-8280
FX. 603 943-8276
Email ceilingman101@comcast.net

Description Total

as per plans and specifications grid to be Chicago Metallic 200 series 15/16
white with standard L molding with Arm. Fine fissured #1714 1240 sqft

3,300.00

*  Upon reading this estimate and carrying it's price in their bid , The General
Contractor agrees to all items outlined.

0.00

This Estimate is good for 30 days. Deschenes Acoustics reserves the right to
alter price after 30 days due to price increases of Grid or Tile.

0.00

$3,300.00







 
 

 

 
October 3, 2014 
 
Windham School District 
 
Attn: Roger Preston  
 
Re:   Windham Center School – Room 302 Renovations  
  
Dear Roger: 

Daniels Electric Corporation is pleased to provide the following proposal for the electrical work required at the 
above-referenced project as per Lavalley Brensinger Architects, plan A1.0, dated 08/14/14, as follows: 

 
Scope of work: 

• Permitting 
• Demolition as needed  

Service Entry: 
• Add a total of (02) new breakers in panel located in Art Room storage closet 
• Reuse existing breakers and circuits from Art Room panel and also panel located on 1st floor 

General Power: 
• Reuse existing receptacle circuits within room for a total of (02) new 120 volt, 20 amp outlets 
• Relocate a total of (05) outlets to a new height of 18” off finished floor, wire surface raceway 

Lighting: 
• Reuse the existing 2x4 acrylic lensed troffers for a total of (13) 
• Relocate a total of (13) 2x4 acrylic lensed troffers to a new location per plan 
• Add a total of (03) single-pole switches and a total of (06) 3-way switches 
• Add a total of (03) exit signs and (03) EBU units throughout space 

Phone and Data: 
• Add a total of (03) new phone and data jacks with Cat 5 E cable to Data Room on 1st floor 

 
Total Cost:  $4,230.00* 

*Add Alternate #1:  
• Replace the existing 2x4 acrylic lensed troffers with new 2RT5 with T5 lamping for a total of (13)   

 
Total Alternate #1: $2,242.50* 

*Add Alternate #2: 
• Additional cost for adding (01) 120 volt, 20 amp duplex outlet in renovated space. 

 
Total Alternate #2: $135.00* 

Exclusions: 
• Cutting/Patching/Painting 
• PA Speaker/Wiring 
• Fire Alarm Equipment/Wiring 

      
Respectfully Submitted: 
Jim McDonald, Project Manager 

 
 
 
 
 
 
FILE: WINDHAM.CENTRAL.SCHOOL.RM.302.PRO1 

P.O. Box 7412  •  Gilford, New Hampshire 03247 
Office (603) 293-4707 • Fax (603) 293-7507  • E-mail: info@danielselectriccorp.com 

 



 
 
 
 
 
 
 
 
 
 





  
 

 
 
 
 
 
 
 
 
 

 
 
October 1, 2014 
 
 
 
TO: Roger Preston 
 Windham Schools 
 
RE: Windham Center School – Room 302 
 
We are pleased to render our proposal for $6,725 to furnish and install materials to provide 
wiring to code, per drawing A1.0, as follows: 
 

• Demo 
• (10) Receptacles 
• (  7) Switches 
• (  6) Phone / data lines 
• Relocate fire alarm devices, as required. 
• Provide (2) additional lights.  Re-use existing. 
• Permit. 

 
Exclusions: 

  
Cutting, patching, painting, trenching, backfilling, coring, concrete work,              
roof cutting, paving.  Telephone and data wiring.  Utility company                             
back charges, if any.  Cost of Bond. 

 
If you have any questions, please do not hesitate to contact this office. 
 
LONGCHAMPS ELECTRIC, INC. 
 
Anthony E Brock 
Service/Sales 
 
 

 
 
 
 
 

 



Engineered Systems Proposal

Prepared by:  Chad Verdonck x 512
chad@ecss.com

1203799
9/22/2014

East Coast Security Services, Inc.
68 Stiles Road, Unit C
Salem,   NH   03079-2818   
Phone: 800-639-2086  
Fax: 603-894-4324
www.ecss.com

Client:

WINDHAM CENTER SCHOOL
2 LOWELL RD 
WINDHAM,   NH   03087   USA

ROGER PRESTON   

Quote Description:  Add-on Existing System

ITEM IDQTY DESCRIPTION

FSP-851 NOTIFIER SMOKE HD FOR AFP-200R2

B710LP NOTIFIER SMK BASE FOR 8512

500-636169 ZR-MC-R MULTICD STB RED WL2

    Total Price: $2,269.00
Sales Tax at 0.000%: $0.00

Total: $2,269.00

Prices valid until 11/21/2014 Terms: Net 15

 EAST COAST SECURITY WILL BE INSTALLING TWO SMOKE DETECTORS IN THE HALLWAY AND TWO STROBE ONLY IN 
THE MEETING ROOMS PER THE PRINTS YOU HAVE SUPPLIED.  IF YOU HAVE ANY QUESTIONS PLEASE FEEL FREE TO 
CONTACT ME

PROGRAMMING AND A COMPLETE TEST AND INSPECTION IS PART OF THIS PROPOSAL. 

THANK YOU

CHAD VERDONCK

Accepted by: Date: PO #:

Signing above indicates agreement with Equipment, Scopes of Work, Cost & Payment Terms, and the Terms & Conditions.  All 
outstanding balances payable within 30 days of completion of work.

Page 1 of 1 Printed: 9/25/2014   8:54:54AM www.ecss.com





 
October 1, 2014 
 
Windham School District 
19 Haverhill Road 
Windham, N.H. 03087 
Attn: Roger Preston 
_____________________________________________________________________________ 
 

 PROPOSAL    
 
 
SUBJECT: Ductless split systems for the Windham Center School. 
 
SCOPE OF WORK: Eckhardt & Johnson Inc. proposes to furnish labor and material to install the following: 
#1) One 3 ton wall mounted Daikin ductless split system per each classroom 310,311,301,307,& 308. 
#2) Each system will include all related refrigerant piping, condensate piping to the roof, all related roofing, all related 
power wiring, all crane work, off hours labor rates apply. 
#3) Complete Daikin 4 ton ductless split system with one condenser and 6 air handlers for the new renovation of room 
302. 
#4) Complete VRV system for all the above rooms with a control package to talk to the condenser unit on the roof. 
#5) Complete startup of all of the above systems. 
 
EXCLUSIONS: Any demo work. No bond included. 
 
 
 
PRICE:#1,2,& 5 per each system. Thirteen Thousand Five Hundred Nineteen Dollars and No Cents. ($13,519.00) 
#3 & 5 system for room 302. Thirty-Nine Thousand Three Hundred Sixty-Three Dollars and No Cents.(39,363.00) 
#4 & 5 VRV system for the entire project. One Hundred Forty-Seven Thousand Two Hundred Seventeen Dollars and 
No Cents……………………………………………………………………………………………………………($147,217.00) 
 
ADDITIONAL ELECTRICAL WORK TO ADD A 200 AMP PANEL 350FT FROM THE MAIN ELECTRICAL ROOM. 
($22,447.00) 
TO ADD BACNET TO THE SYSTEM THE COST IS $5,165.00 EACH UNIT ADD ON $530.00 
_____________________________________________________________________________________________ 

This proposal is good for 30 days from date of proposal. 
 

The Owner hereby accepts the foregoing proposal and the parties hereto have executed this Contractor Agreement as set forth on the following page as 

of this ______________ day of ___________________, 2014 

 
 
ECKHARDT & JOHNSON, INC.          _______ ____________________________________       

             (“Contractor”)         (“Owner”) 
 
 

By: _____________________________________   By: ____________________________________ 
           
    Dave Broughton________________________                            ____________________________________ 
  PRINT NAME        PRINT NAME 

     _Estimator___________________________                              ____________________________________ 
  TITLE           TITLE 

C:\Users\asteel.AD\Downloads\windham center school ductless split systems.docx 



 
CONTRACTOR AGREEMENT 

 
THIS CONTRACTOR AGREEMENT (the “Agreement”) is made by and between ECKHARDT & JOHNSON, INC., a New Hampshire corporation with a 

principal place of business located at 896 Goffs Falls Road, Manchester, New Hampshire 03103-3288 (“Contractor”) and the Owner (as identified on the attached 
proposal), who agree as follows: 
 

1. Services to be provided.  The Contractor shall perform services necessary or proper for or incidental to the performance and completion of the 
Work as defined in “The Scope of Work” on the front of this proposal.  
 

2. Contract Sum.  The Owner shall pay the Contractor for performance of the Work the amount as described in “Price” on the front of this 
proposal.  

 
3. Payment Terms.  

a.  Payment for all invoices will be due 30 days from the invoice date. 
b. All past due invoices will be charged a daily finance charge equal to 12% APR, accruing as of the invoice date. 
c. The Owner has no rights of set-off against amounts due to the Contractor. 
d. All projects with a cost of five thousand dollars ($5,000.00) or more will require a deposit equal to 25% of the contract price prior to 

Eckhardt & Johnson, Inc. ordering any equipment. 
e. All projects will be invoiced on or near the 25th of each month for work completed thru the end of the month. 
f. All invoicing will be done using the percentage of completion method. 
g. The Owner shall be liable to the Contractor for all costs and expenses (including legal fees) incurred by the Contractor in collecting 

amounts due to the Contractor hereunder, regardless of whether such collection efforts involve the commencement of litigation. 
 
3. Time of Commencement.  The Contractor shall commence the Work within five (5) days after written notice from the Owner to commence 

performance.  
 

4. Insurance.  Prior to commencing the Work, the Contractor shall obtain insurance from a responsible insurer including, but not necessarily 
limited to, fire insurance and extended coverage, public liability, property damage, employer’s liability and workers’ or workmen’s compensation insurance for the 
Contractor and its employees.  

 
5.  Limited Warranty.  The Contractor warrants to the Owner that all Work pursuant to this Agreement shall be of good quality, free from faults and 

defects for a period of one (1) year after the Completion Date.  This warranty shall be in limitation of any other warranty or remedy available at law or in equity.  
The Contractor shall repair or replace, as it determines appropriate in its sole and absolute discretion, any deficiency in the Contractor’s work identified by the 
Owner within one (1) year after the Completion Date.  THERE ARE NO OTHER WARRANTIES OF ANY KIND, WHETHER EXPRESS OR IMPLIED, WITH 
RESPECT TO THIS AGREEMENT AND THE WORK, OTHER THAN AS SET FORTH IN THIS SECTION 5.  UNDER NO CIRCUMSTANCES WHATSOEVER 
SHALL THE CONTRACTOR AND ITS SHAREHOLDERS, DIRECTORS, OFFICERS AND EMPLOYEES BE LIABLE FOR ANY SPECIAL, PUNITIVE, 
EXEMPLARY, INCIDENTAL, INDIRECT OR CONSEQUENTIAL DAMAGES OR FOR ANY LOSS OF PROFIT OR REVENUE OR FOR ANY CLAIMS AGAINST 
THE OWNER BY ANY THIRD PARTY RESULTING FROM ANY DEFICIENCIES IN THE WORK.  Without in any way limiting the foregoing, under no 
circumstances whatsoever shall the liability of the Contractor exceed the pro-rata portion of the Contract Sum allocable to the deficient portion of the Work. 
 

6. Arbitration.  All disputes or controversies which may arise out of or in relation to this Agreement or any breach hereof which cannot be 
resolved by the parties shall be resolved by arbitration in accordance with the commercial arbitration rules of the American Arbitration Association in effect at such 
time.  Arbitration proceedings shall be held in Manchester, New Hampshire.  The arbitrator sitting in any such proceeding shall have no power to alter or modify 
any provisions of this Agreement or to render any award which by its terms causes any such alteration or modification.    
 

7. Termination.  If either party hereto fails or neglects to perform its obligations hereunder or otherwise fails to perform in accordance with this 
Agreement, except as set forth in Section 8 hereof, and within three (3) working days after written notice of such failure fails to commence and continue correction 
of such default or neglect with diligence and promptness or to pay any amounts which are overdue, then the other party may, at the expiration of said three (3) day 
period, terminate this Agreement.  The remedies available pursuant to this Section 7 shall be in addition to, and not in lieu of, any other remedies or rights 
available at law or in equity.   
 

8. Causes of Delay.  The Contractor shall not be liable for delays in performance of the Work which are due to causes beyond the Contractor’s 
reasonable control including, but not limited to, delays due to acts of God, the Owner’s acts, acts of civil or military authority, wars, acts of terrorism, riots, 
insurrection, fires, strikes, floods, epidemics, delays in transportation or energy curtailments or shortages.  The Contractor shall not be liable for delays in 
performance of the Work if the Owner is in default of its payment obligations hereunder or under any other contract with the Contractor. 
 

9. Entire Agreement.  This Agreement, when read in connection with the preceding proposal, contains the entire agreement of the parties related 
to the subject hereof.  No course of prior dealings between the Contractor and the Owner and no usage of trade shall be relevant to supplement or explain the 
terms and conditions contained in this Agreement.  The parties hereto agree and acknowledge that there are not any other agreements, conditions or 
representations, oral or written, express or implied, which affect the interpretation hereof.  This Agreement replaces all prior agreements, promises, 
representations and understandings between the parties hereto whatsoever, both oral and written, concerning the subject matter hereof.  
 

10. Notices.  All notices to be given hereunder or otherwise made to a party of this Agreement shall be set forth in a written document, delivered in 
person, by overnight courier such as Federal Express or by U.S. Mail, registered or certified, return receipt requested, postage prepaid, addressed to the intended 
recipient to the address set forth in the preamble hereof or to such other address as hereafter may be designated by the intended recipient to the other party 
hereto in compliance with this Section 10. 
 

11. Relationship of the Parties.  The parties hereto acknowledge that they are independent contracting parties and are not engaged in a joint 
venture, partnership, agency/principal relationship, nor shall any party hereto make any representation that any such relationship exists.  Additionally, neither party 
hereto shall have any authority to enter into commitments or obligations on behalf of the other party hereto. 

 
12. Section Headings Not Part of Agreement.  Headings are provided only for convenience and shall not affect the interpretation or meaning of 

this Agreement. 
 

13. Amendment and Modification.  This Agreement may not be amended, modified or supplemented except by a written document of subsequent 
date hereto, executed by each of the parties hereto, which explicitly references this Section 13.  Nothing herein shall impair the Contractor’s right to subcontract, 
delegate or assign responsibility for performance of any of the Work. 



September 25, 2014

Todd Lavery

(603)-529-3331

Windham Center School

2 Lowell Rd.

Windham, NH 03087

Proposed Project Agreement

Prepared by:

Prepared for:

Proposal Number:

Proposal Date:

P03061

tlavery@gsphinc.com



Todd Lavery

9/25/2014

Phone:(603)-529-3331 Fax:   

Name (Print/Type)

Signature (Authorized Representative)

Agreement: Page 1 of 4
PROJECT PROPOSAL

Fax: Phone: (603)-529-3331

Agreement Location

Windham Center School

2 Lowell Rd.

Windham, NH 03087

Bill To Identity

Company

Granite State Plumbing & Heating

10 North Riverdale Rd

Weare, NH

Proposal Date: September 25, 2014

Proposal Number: P03061

WIndham Shool District SAU95

19 Haverhill Rd.

Windham, NH 03087

ATTN: Adam Steele

PLEASE SEE SUPPLEMENT PAGES FOR SCOPE AND EXCLUSIONS TO:  INSTALL  UP TO (4) 

DAIKIN DUCTLESS AC SYSTEMS AS SPECIIED TO THE (4) 5TH GRADE CLASS ROOMS.

WARRANTY: Please see terms and conditions page for warranty information.

TERMS OF PAYMENT: Net 30. Material and equipment furnished under this proposal shall remain the property of the 

seller until final payment has been received.

ACCEPTED PROPOSALS: All accepted proposals will need to be returned to GSPH with the agreement page signed 

and dated along with all Supplemental and Terms & Conditions pages initialed.

OVERALL PROPOSAL: The services and materials included in this proposal are valid for 30 days from above date.

We hereby propose to furnish materials and labor - complete in accordance with above specifications, for the sum of:

Twenty Five Thousand Eight Hundred Fifty Five Dollars and Forty One Cents- $25,855.41

WE ARE PLEASED TO SUBMIT OUR PROPOSAL TO PERFORM THE FOLLOWING :

Date

Title

Name (Print/Type)

Signature (Authorized Representative)

Date

CUSTOMERCONTRACTOR

Upon execution as provided below, this agreement, including the following pages attached hereto (collectively, the 

“Agreement”), shall become a binding and enforceable agreement against both parties hereto.  Customer, by execution of this 

Agreement, acknowledges that it has reviewed and understands the attached terms and conditions and has the authority to 

enter into this Agreement.
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Proposal Number: P03061

Proposal Date: September 25, 2014

SUPPLEMENT TO PROJECT AGREEMENT 

WE ARE PLEASED TO SUBMIT OUR PROPOSAL (continued):

OUR PROPOSAL INCLUDES: 

- Furnish and install (4), 3-ton split system heat pumps as manufactured by Daikin. Models 

FTXS36LVJU/RXS36LVJU; as requested by the customer. This area serves (4) 5th grade class rooms.

-The Condensers are to be located on the roof with stands and the indoor units are to be mounted in each 

classroom.

- Furnish and install refrigerant piping between indoor and outdoor units.

- Furnish and install condensate piping from each unit with a condensate pump with discharge up through the 

roof.

- Furnish and install  pitch pockets to allow for refrigerant and electrical piping to pass up through the roof.

- Provide roofing subcontractor to install wood blocking to the deck for mounting/securing the condenser 

stands and provide pitch pockets for the refrigerant and electrical piping to pass through the roof.

- Excludes any inner connective wiring associated with the installation of the units as well as any line voltage 

wiring. To be done by others. 

- Provide start, test and adjustment.

- Provide 1 year warranty.

OUR PROPOSAL EXCLUDES:

- Premium / overtime Labor Rates unless specifically stated within included scope.

- Handling, removal or isolation of any hazardous materials.

- Asbestos isolation or abatement.

- Any items or service not specifically outlined within the scope of the proposal.

- Any repairs or actions associated with pre-existing conditions unless specifically included in the scope of 

work.

- Pre-air balancing.

- Certified post air balancing.

- Modifications to the air or water distribution system unless specifically outlined under the scope of work.

- Diagnostic Service call(s) unless specifically listed under the scope.

- Load/structural engineering and/or stamped drawings.

- Cutting / patching / painting.

- Temporary heat or cooling.

- Power wiring.

- Controls.

- Equipment pad.

- Prevailing wages.

- Davis Bacon Wages.

- Permits

- Bond.

THE SERVICES ABOVE ARE GOVERNED BY THE TERMS AND CONDITIONS OF THE PROGRAM OF WHICH THIS SUPPLEMENT IS 

A PART.
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The following terms and conditions are incorporated into and a part of the agreement between Contractor and 

Customer (the "Agreement"):

1. Customer shall permit Contractor free and timely access to areas and equipment, and allow Contractor to start 

and stop the equipment as necessary to perform required services.  All planned work under this Agreement will be 

performed during the Contractor's normal working hours.

2.  Contractor warrants that the workmanship hereunder shall be free from defects for thirty (30) days from date 

of installation.  If any replacement part or item of equipment proves defective, Contractor will extend to Customer 

the benefits of any warranty Contractor has received from the manufacturer. Removal and reinstallation of any 

equipment or materials repaired or replaced under a manufacturer's warranty will be at Customer's expense and 

at the rates in effect.  CONTRACTOR MAKES NO OTHER WARRANTIES, EXCEPT AS DESCRIBED HEREIN, AND 

EXPRESSLY DISCLAIMS ALL OTHER WARRANTIES WHETHER EXPRESS, IMPLIED OR STATUTORY, INCLUDING THE 

WARRANTIES OF MERCHANTABILITY AND FITNESS FOR A PARTICULAR PURPOSE. 

3. Contractor may invoice Customer on a monthly basis.  Customer will promptly pay invoices within ten (10) days 

of receipt.  Should a payment become thirty (30) days or more delinquent, Contractor may stop all work under 

this Agreement without notice and/or cancel this Agreement, and the entire Agreement amount shall become due 

and payable immediately without notice or demand.  In addition,  if Contractor does not receive payment of a 

properly submitted invoice within thirty (30) days, Customer shall accrue a late charge on the balance outstanding 

at the lesser of (a) 1 1/2% per month or (b) the highest rate allowed by law, in each case compounded monthly 

to the extent allowed by law. 

4. Customer shall be responsible for all taxes applicable to the services and/or materials hereunder.

5. Any alteration to, or deviation from, this Agreement involving extra work, cost of materials or labor will become 

an extra charge (fixed price amount to be negotiated or on a time-and-material basis at Contractor's rates then in 

effect) over the sum stated in this Agreement.

6. In the event Contractor must commence legal action in order to recover any amount payable or owed to 

Contractor under this Agreement, Customer shall pay Contractor all court costs and attorneys' fees incurred by 

Contractor.

7.  In the event of a breach by Contractor of the terms of this Agreement, including without limitation Section 2, 

or in the event Customer incurs any liability in connection with the rendering of services by Contractor, 

Customer's sole remedy against Contractor shall be for Contractor to re-perform the services in accordance with 

the warranty or, if such services cannot be re-performed or such re-performance does not cure the breach or the 

liability, to refund to Customer the amount paid to Contractor under this Agreement, up to Customer's direct 

damages caused by such breach or liability.  Notwithstanding the foregoing, in no event shall the liability of 

Contractor in connection with any products or services, whether by reason of breach of contract, tort (including 

without limitation negligence), statute or otherwise exceed the amount of fees paid by Customer to Contractor for 

those products or services.  Further, in no event shall Contractor have any liability for loss of profits, loss of 

business, indirect, incidental, consequential, special, punitive, indirect or exemplary damages, even if Contractor 

has been advised of the possibility of such damages.  In furtherance and not in limitation of the foregoing, 

Contractor shall not be liable in respect of any decisions made by Customer as a result of Contractor's services. 

Any action, regardless of form, against the Contractor relating to this Agreement, or the breach thereof, must be 

commenced within one (1) year from the date of the work.

8. Contractor shall not be liable for any delay, loss, damage or detention caused by acts or circumstances beyond 

its control including, without limitation, unavailability of machinery, equipment or materials, delay of carriers, 

strikes, including those by Contractor's employees, lockouts, civil or military authority, priority regulations, 

insurrection or riot, war, acts of terrorism, action of the elements, forces of nature, or by any cause beyond its 

control.
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9. To the fullest extent permitted by law, Customer shall indemnify and hold harmless Contractor, its agent and 

employees from and against all claims, liabilities, damages, losses and expenses  (including but not limited to 

attorneys' fees) arising out of or resulting from the performance of work hereunder or any act or omission arising 

out of or related to this Agreement, provided that such claim, damage, loss or expense is caused in whole or in 

part by an active or passive act or omission of Customer, anyone directly or indirectly employed by Customer, or 

anyone for whose acts Customer may be liable, regardless of whether it is caused in party by the negligence of 

Contractor.  Further, and notwithstanding the preceding sentence, Contractor shall be held harmless and shall not 

be liable to Customer for any claims, liabilities, damages, losses and expenses related to mold or to the creation 

of mold at Customer's location(s) and shall have no obligation to treat, identify or remove such mold. 

10. Customer shall make available to Contractor's personnel all pertinent Material Safety Data Sheets (MSDS) 

pursuant to OSHA'S Hazard Communication Standard Regulations.

11. Contractor's obligation under this proposal and any subsequent contract does not include the identification, 

abatement or removal of asbestos, mold or any other toxic or hazardous substances, hazardous wastes or 

hazardous materials.  In the event such substances, wastes and materials are encountered, Contractor's shall 

have the right thereafter to suspend its work until such substances, wastes or materials and the resultant hazards 

are removed.  The time for completion of the work shall be extended to the extent caused by the suspension and 

the contract price equitably adjusted.  As previously provided, Contractor shall be held harmless and shall not be 

liable for any claims, liabilities, damages, losses and expenses related to such substances, wastes and materials, 

including the failure to identify or notify Customer of such substances, wastes and materials. 

12. This Agreement is between Contractor and Customer alone, and neither intends that there be any third party 

beneficiaries to this Agreement.  Without limiting the generality of the foregoing, by entering into this Agreement 

and providing services on Customer's behalf, Contractor is not assuming any duty or obligation to any of 

Customer's employees, vendors, clients, subcontractors, agents, shareholders, partners or members.  Customer 

agrees to indemnify and hold Contractor harmless from and against any and all liabilities, losses, claims, costs, 

expenses and damages (including without limitation reasonable attorneys' fees) incurred by Contractor by reason 

of a claim brought against Contractor by any of Customer's employees, vendors, clients, subcontractors, agents, 

shareholders, partners or members with respect to the services provided by Contractor on Customer's behalf.

13.  Each of the parties hereto is an independent contractor and neither party is, nor shall be considered to be, an 

agent, distributor or representative of the other.  Neither party shall act or present itself, directly or indirectly, as 

an agent of the other or in any manner assume or create any obligation on behalf of, or in the name of, the other. 

14.  These terms and conditions, together with the attached documents, constitutes the entire agreement and 

understanding among the parties hereto and supersedes any and all prior agreements and understandings, oral or 

written, relating to the subject matter hereof.  It sets forth the terms for the provision of any products or services 

Contractor may provide Customer, whether in connection with the particular engagement that is identified as the 

subject of this Agreement or otherwise, unless and until a written instrument is signed by an authorized 

representative of Contractor agreeing to different terms.  This Agreement shall not be assignable by Customer 

without the express prior written consent of Contractor.  This Agreement shall be governed by and construed in 

accordance with the laws of the State where Contractor's headquarters are located, without giving effect to that 

State's conflicts of laws principles. 

PROJECT AGREEMENT TERMS AND CONDITIONS 



PROPOSAL 

AL TERRY PLUMBING & HEATING, INC. 

1776 Hooksett Road 

HOOKSETT, NEW HAMPSHIRE  03106 

PHONE (603) 485-4205     FAX (603) 485-5323 

                           
 
We hereby submit specifications and estimates for Air conditioning for 
the Special Education area as per my walk through with Jeff Couture and 
emails as per Roger Preston. 
 
Room 302 offices: 

• Provide labor and materials to remove the existing baseboard 
radiation in the area and cap piping below floor. 

• Provide labor and materials to rework the ductwork and RGD’s on the 
existing ventilation system to provide ventilated fresh air into 
each of the new spaces. 

• Furnish and install 1 6-ton Daikin VRV heat pump condensing unit 
located on the roof in the general area of the rooms being served. 

• Furnish and install 4 – 7 MBH and 2 – 12 MBH ceiling cassette type 
fan coil units, 1 for each of the classrooms and 1 for the 
corridor. 

• Furnish and install 1 condenser stand. 
• Furnish and install a complete refrigerant piping system from the 

condenser to the fan coil units, all piping to be cover with 
armaflex type insulation. 

• Furnish and install 6 wall controllers (thermostats) and control 
wiring for a complete installation. 

• Furnish and install condensate piping from each fan coil unit to a 
proper disposal location.  All piping to be Schedule 40 PVC. 

• Provide for all hoisting and setting of the condenser on the roof. 
• Provide one (1) year warranty. 

 
Total Price: $37,800.00 

 
 
 
Alternate Add: 
Provide labor and materials to re-work the existing baseboard radiation 
into the new spaces.  This includes piping, insulation and controls. 
 

Add Price: $10,000.00 
 
 
 
 

PROPOSAL SUBMITTED TO PHONE BID DATE 
Roger Preston / Adam Steel  10/1/2014 

STREET                                   JOB NAME     REVISION DATE 

 2nd fl. HVAC system  

CITY, STATE AND ZIP CODE                         JOB LOCATION  

 Windham Center School  

ARCHITECT DATE OF PLANS  

NONE NONE  



Page 2 Windham Center School – 2nd floor HVAC  10/1/14 
 
 
Air Conditioning only for 2 additional classroom: 

• Furnish and install 2, 3-ton split system heat pumps as 
manufactured by Daikin, models FTXS36LVJU/RXS36LVJU.  The 
Condensers are to be located on the roof with stands and the indoor 
units are to be mounted in each classroom. 

• Furnish and install refrigerant piping between indoor and outdoor 
units. 

• Furnish and install condensate piping from each unit with a 
condensate pump with discharge up through the roof. 

• Provide start, test and adjustment. 
• Provide 1 year warranty. 

 
Total Price: $14,900.00 

 
 
Air Conditioning only for 3 additional classroom: 

• Furnish and install 2, 3-ton split system heat pumps as 
manufactured by Daikin, models FTXS36LVJU/RXS36LVJU.  The 
Condensers are to be located on the roof with stands and the indoor 
units are to be mounted in each classroom. 

• Furnish and install refrigerant piping between indoor and outdoor 
units. 

• Furnish and install condensate piping from each unit with a 
condensate pump with discharge up through the roof. 

• Provide start, test and adjustment. 
• Provide 1 year warranty. 

 
Total Price: $22,350.00 

 
 
Alternate to all of the above: 
In lieu of the 3 quotes above we propose to consolidate the system into 
one larger VRV system.  We would furnish and install 1 VRV heat pump 
system as described in the option of Room 302 but we the condenser would 
be increased from 6-ton to 18-ton, the refrigerant and condensate piping 
and control wiring would be extended to include the 5 additional 
classrooms. 
 

Total Price: $73,000.00 
 
With this option we believe that the general construction and electrical 
cost would be less since there would only be 1 condenser and 1 set of 
refrigerant and electrical pipes going through the roof whereas with the 
other options you would need to provide roofing and electrical services 
for 6 condensers. 
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Exclusions: 
• General Construction work 
• Roofing 
• Ceiling tile/grid removal 
• Line Voltage Electrical Wiring 
• Painting 
• Davis Bacon Wages 
• Bonding 
 
 
 
 
 
We propose hereby to furnish material and labor - complete in accordance with above specifications, for 
the sum of:  AS LISTED ABOVE 

 

Payment to be made as follows: Monthly Progress Payments 

 
All material is guaranteed for 1 year from date of completion.  All work to be completed in a workmanlike 
manner per the above specifications.  Any change from the above specifications to be done as an extra charge 
by written change order and shall be on a cost plus basis or quoted amount.  Interest shall accrue at the rate of 
2% per month (24% per annum) on all balances over 30 days.  The owner agrees to pay all attorney fees and 
court costs in the event this contract is referred to collection. 

 

Authorized  Signature    NOTE:   This proposal may be withdrawn if 

____________________________   not accepted by us within 10 days. 

 

Acceptance of Proposal - The above prices, specifications and conditions are satisfactory and are 
hereby accepted.  You are authorized to do the work as specified.  Payment will be made as outlined above. 

 
Signature ________________  





9/22/2014

Division Description Amount Notes:

1010 Job Site Requirements $13,545.00 Supervision, General Labor, Protection, and Final Clean.

1050 General Conditions $850.00 Permit.
1300 Contingency See Below

2050 Demolition $700.00
Provision of dumpster for use by construction trades under 
Build-It scope/ supervision.

8100 Doors $9,005.00 Provision of doors, frames, and hardware per drawings.

9250 Finishes (GWB) $12,400.00
Provision of all GWB wall partitions, and misc. patching 
throughout.

9680 Flooring $1,060.00 Provision of all new cove base.
9900 Paint $2,600.00 Provision of paint at all walls, HM frames, and trim.

16050 Electrical $7,890.00

Provision of outlets relocated to 18" AFF, reinstallation of (13) 
2x4 light fixtures, power to new RTU/ AC/ ERV, exit signs, 
relocation of (1) FA device, addition of (2) combo horn/strobe 
FA devices, (6) occupancy sensors, single-pole switches, and 
new power/ data.

Contract Subtotal $48,050.00
GL Insurance $205.00

Fee $4,870.00
Subtotal (no contingency) $53,125.00

Contingency $0.00
Total Contract Value: $53,125.00

ADD ALT Ceiling Systems $1,286.00 Provision of misc. tile/ grid patching after wall construction.
ADD ALT Electrical $4,500.00 Provision to replace (13) 2x4 light fixtures.

REV WCS - 302 Renovation
Pricing Evaluation Summary Sheet



73 Newton Rd Plaistow NH 03865 Date: 9/22/2014
p. 603.974.1798 | f. 888.637.2608

Revised WCS - Room 302 Renovation

Qualifications:
A1

A2

A3
A4
A5
A6

A7

A8

A9

A10
A11

A12

B1
B2
B3
B4
B5 Mechanical, Roofing, Demolition, Ceiling Finishes, Fire Alarm, and Sprinkler scope have all been excluded.

Pricing assumes GWB Finishes, Doors, Paint, and Wall Base, and Contractor General Conditions for supervision/ 
general labor, permit, dumpster, protection, and final clean as part of this proposal.

Builders risk insurance has been excluded.
Pricing strictly excludes handling or working in area where hazardous materials are present.
Owner to provide power, toilets and lighting for use by construction trades.

Owner, Contractors, Subcontractors, and all vendors, not employed by Build-It must adhere to project schedule, 
otherwise additional costs will be presented to owner.
Build-It to provide general labor for project site coordination and organization.
Material Pricing shall be subject to change after 30 days following date on this document.

Exclusions:
Payment/Performance Bond costs have been excluded.

Dumpster to be stored in parking lot.
Permitting carried for all items applicable to code enforcement.
Changes to existing conditions declared by building official shall be absorbed by owner.
Labor for all work put in place is acknowledged with a one year warranty.
Warranty for materials and equipment that are supplied and installed by Build-It shall be deemed by manufacturer 
of material or equipment.
Build-It to provide full time supervision of daily project activities.

Project Qualifications:

All work to be performed during normal business hours (M-F 7am-3pm)

Pricing based upon Content within this document and Drawing Set Preparred by Lavallee Brensinger Architects 
Dated 8/14/14.

Project Qualifications Page 1 of 1
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